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Survey Results 
This appendix presents the survey results for each question, in the same order that they appear 
in the survey instrument.  In general, unless otherwise noted, all “n” values cited are the number 
of respondents that answered the question.  In addition, as discussed in Sections 2.0 and 5.0 in 
the report body, findings that summarize results across multiple project types (such as all 
projects or all habitat projects) have been weighted to reflect each project type's proportion of the 
total number of completed projects in the combined categories (e.g., 260 for all projects or 163 
for habitat projects). 

A. INTRODUCTION & GENERAL BACKGROUND 
Please note that questions A-1 through A-4 were designed only to verify the information in our 
database.  No results for these questions are provided here.  Results begin instead with question 
A-5, below. 

A-5 Which target species was your project designed to help?  
(Multiple responses permitted) 
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Steelhead trout 71% 71% 64% 100% 100% 75% 62% 68% 90% 

Chinook salmon 62% 90% 76% 100% 89% 65% 19% 58% 70% 

Coho salmon 61% 86% 60% 100% 5% 65% 65% 79% 40% 

Chum salmon 44% 48% 56% 67% 5% 50% 42% 42% 10% 

Coastal cutthroat trout 41% 67% 36% 100% 5% 40% 38% 63% 30% 

Bull trout 34% 29% 48% 67% 89% 25% 8% 16% 40% 

Pink salmon 15% 43% 24% 33% 5% 15% 0% 5% 10% 

Sockeye salmon 13% 52% 20% 33% 0% 10% 4% 0% 10% 

Resident cutthroat trout 9% 0% 0% 0% 5% 5% 23% 21% 0% 

Rainbow trout 4% 0% 0% 0% 5% 5% 12% 0% 0% 

All resident fish 3% 0% 0% 0% 16% 5% 4% 0% 0% 

Kokanee 2% 19% 0% 0% 0% 0% 0% 0% 0% 

Dolly Varden 1% 0% 0% 0% 0% 0% 0% 0% 20% 

Char 0% 5% 0% 0% 0% 0% 0% 0% 0% 

Various Other 6% 0% 4% 0% 0% 5% 12% 11% 0% 
n= 143 21 25 3 19 20 26 19 10 
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A-6 What was the source of your matching funds? (Weighted results—multiple 
responses permitted) 

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

In-kind contributions

Local funds (city/county)

Federal funds

Other state funds

None required

Cost share with project recipient

Private non-profit/foundation

Utility

Tribes

Volunteers

Other

Projects utilizing each kind of matching fund (%) n=143
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B. PROJECT OVERVIEW 
B-1 In a few keywords, what were the original project objectives?  

The primary reasons for asking about project objectives were to familiarize the interviewer with 
the project and to determine whether the project met the objectives.  This analysis is presented 
under B-3, below. 

B-2 What actually occurred? 

See chart under B-3, below. 

B-3 Clarify any key differences from the original proposal. 

Note:  The following charts display the consultants’ analysis of the responses to the first three 
questions. 

Overall (Weighted results) 
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Acquisitions Assessments Habitat/Capital (weighted)
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B-4 Was the project completed within the original proposed timeframe and budget? 
(Weighted results) 

 

Met Budget (all projects) Met Timeline (all projects) 

  

Budget and timeframe information is presented in the following chart according to project 
category. 
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B-5 [If NO in B-4] Please briefly explain why the project did not meet its proposed 
schedule and/or budget. 

 Acquisition Assessments and 
Studies 

Habitat/Capital 

Top reasons cited for 
not meeting budget 

� Seller-related 
reasons   

� Scoping  � Underestimated costs 
� Permitting 

Top reasons cited for 
not meeting timeline 

� Seller-related 
reasons  

� Staffing difficulties 
� Scoping 
� Data availability  

� Permitting 
� Seasonal window for 

activity  
� Staffing 

B-6 Approximately how much habitat (acreage, stream length) did the project protect, 
restore, or assess?  (e.g., miles of stream restored, miles of riparian planted, acres 
acquired – if details not known, try to get ballpark information regarding scale) 

Responses given were in many different units and with varying degrees of precision and 
certainty.  The three estuarine projects cited 500 acres, 50 acres, and 5 acres.  Responses for 
other project types are summarized below. 

 
Project Type Mean length Mean area  
Acquisitions 5,000 ft of stream (4 responses) 115 acres (19 responses) 
In-stream habitat 3,800 ft of stream (17 responses) 11 acres (4 responses) 
Riparian habitat 4,000 ft of stream (12 responses) 13 acres (11 responses) 
In-stream passage 4 miles of stream (18 responses)1 N/A 
Upland habitat 6 miles of road (4 responses)2 800 acres (4 responses)3 

 

Responses for assessments and in-stream diversions were not easily standardized, and so the 
unedited responses are simply listed in their entirety below. 

 

Project Type Response to Question B-6 
In-stream diversions 1/4 mile 
In-stream diversions 20 miles 
In-stream diversions About 300 lineal feet on both sides of the stream. 
In-stream diversions Approximately 2 miles 
In-stream diversions Approximately 7 miles 

                                                
1 This is the amount of stream that was opened up for access. 
2 These projects were generally sediment and stormwater control projects in forest land. 
3 These projects were generally no-till projects on agricultural land.  Note that one project instituted conservation 
practices on 2800 acres, which brings the average up considerably.  The median area is 200 acres. 
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Project Type Response to Question B-6 
In-stream diversions By reducing diversion, impact habitat less. Given that this was a small part of the 

larger project, it's difficult to estimate the total habitat that this particular project 
restored. Flow has increased in the river. 

In-stream diversions By reducing diversion, impacting habitat less. Given that this was a small part of the 
larger project, it's difficult to estimate the total habitat that this particular project 
restored. Flow has increased in the river. 

In-stream diversions Didn't restore any; just to keep fish from being washed down into a dead end lake 
In-stream diversions Don’t know 
In-stream diversions Don't know 
In-stream diversions Roughly 6-8 screening projects, protected fish along 15 miles of stream length 
In-stream diversions Screens don’t necessarily restore habitat. The distance between the headgate and 

the stream was about ¼ mile. (You might consider this distance "restored.") 
In-stream diversions Screens don’t necessarily restore habitat. The distance between the headgate and 

the stream was about 200 feet. (You might consider this distance "restored.") 
In-stream diversions Screens don’t necessarily restore habitat. The distance between the headgate and 

the stream was about 500 feet. (You might consider this distance "restored.") 
In-stream diversions Screens don’t necessarily restore habitat. The distance between the headgate and 

the stream was about 500 feet. (You might consider this distance “restored.”) 
In-stream diversions Several miles for bulltrout and steelhead upstream, probably in application 
In-stream diversions The portion of the river and it's channels: 11 miles. 
In-stream diversions This project, combined with another ditch project, and culvert replacement project, 

should make all suitable habitat portions of the creek available. 
In-stream diversions This project, combined with another ditch project, and culvert replacement project, 

should make all suitable habitat portions of the creek available. 

 

Project Type Response to question B-6 
Assessments and studies 0.75 mile linear off-channel habitat. Oxbow ponds and riparian area adjacent, 

probably 60-80 acres. 
Assessments and studies 1,850 square miles 
Assessments and studies 13-mile stretch of stream with 32 cross-sections 
Assessments and studies 22.86 miles of river assessed. 
Assessments and studies 30 sites, 34 miles of shoreline 
Assessments and studies 4 LEs: 7 WRIAS 
Assessments and studies 700 square miles 
Assessments and studies 9 sites, did some tributaries where ESA stocks are 
Assessments and studies A number of culvert projects, don't remember how many specifically, maybe a 

half dozen? Generally smaller streams so not huge amounts of habitat for 
each passage. 
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Project Type Response to question B-6 
Assessments and studies about 2 kilometers along the stream bank 
Assessments and studies About one mile. 
Assessments and studies All areas in the Estuary that were accessible to salmon 
Assessments and studies All of one County and a portion of the next 
Assessments and studies All of the County 
Assessments and studies All of the WRIA 
Assessments and studies All of the WRIA 
Assessments and studies Conditions in a three-county area 
Assessments and studies Don't know. 
Assessments and studies Entire FRB area 
Assessments and studies Monitored 15,335 trees on 7 sites scattered throughout the watershed. 
Assessments and studies None. 
Assessments and studies Program is on-going, will use equipment to mark fish over at least 15 years. 

Probably using at about 50 hatcheries across the state. 
Assessments and studies Whole treaty Area 
Assessments and studies Whole watershed 
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FOR ACQUISITION PROJECTS ONLY (A) 
B-A1 What was the purpose of the acquisition? (Multiple responses permitted) 
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B-A2 Was the acquisition based on an assessment? 

Yes
95%

No
5%

n=21

Types of Assessments Used: 

� About 80% of the acquisitions were 
based on a habitat assessment or 
limiting factors analysis 

 

Of the acquisitions that were based on assessments, 75% were reportedly based on 
assessments that included prioritized actions for the watershed.  Anecdotally, the exact parcels 
being acquired generally were not specifically designated as prioritized actions for the 
watershed.  However, the parcels acquired generally did lie within larger areas that had been 
designated by the assessment as priorities.  Furthermore, most project managers indicated that 
the parcel of land actually acquired was somewhat different than the originally intended parcel.  
In some cases the parcel grew in size (because of unanticipated events such as landowner 
donations), whereas in others an entirely different parcel was purchased (generally due to higher 
than expected land value). 
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B-A3 [If YES in B-A2] What type of assessment?  (Multiple responses permitted) 
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B-A4 [If YES in B-A2] Did the assessment include prioritized actions for the watershed? 

Yes
75%

No
10%

Don't 
know
15%

n=20
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B-A5 Are any capital or O&M (operations and maintenance) projects planned or 
underway for the site? 

Yes
71%

No
29%

n=21
 

B-A6 [If YES in B-A4] What type of project(s) are planned or underway?  
(Multiple responses permitted) 

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

In-stream passage 

In-stream habitat 

Riparian habitat 

Upland habitat 

Estuarine/marine nearshore 

Fraction of Acquisitions Leading to Each Type of Project n=15  
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B-A7 [If YES in B-A4] Who is responsible for implementing the project(s)?  
(Multiple responses permitted) 
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B-A8 [If YES in B-A4] What is the current status of the project(s)?4 

Planned
63%

In progress
27%

Completed
5%

Ongoing 
mainten- 

ance
5%

n=22
 

                                                
4 The “n” in this particular chart is not the number of respondents but the total number of projects planned or underway 
in the acquisition.  Fifteen respondents answered this question. 
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FOR PLANNING/ASSESSMENTS ONLY (P) 
B-P1 Did the assessment cover the watershed as a whole or did it focus on specific sites 

or projects? 
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B-P2 What were the primary goals of the assessment? (Multiple responses permitted) 
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B-P3 Was a report completed? 

Don't 
know
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B-P4 Did the assessment lead to identification of specific projects? 

Yes
56%

No
44%

n=25

 

Assessments that did not identify specific projects cited a variety of reasons for not doing so, as 
shown in the following chart. 
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B-P5 [If YES in B-P4] List numbers of projects by type. (Multiple responses permitted) 

The following chart displays the fraction of respondents who cited any number of each type of 
project.  Due to large number of vague responses (such as “several,” “lots,” and “hundreds”), 
compiling the total number of projects of each type was not feasible. 
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B-P6 [If YES in B-P4] Did the assessment identify project feasibility, expected costs, and 
next steps for implementation? 

Yes
29%

No
64%

Don't 
Know
7%

n=14
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B-P7 [If YES in B-P4] How many projects have reached the following steps? 5 

The following chart depicts the fraction of the projects that resulted from the assessments that 
have reached the following stages.  However, some respondents were not able to give precise 
numbers.  In particular, one respondent sited “several” for both projects that have been 
completed and for projects that have had funding awarded.  Therefore, the fractions of projects 
that have been completed or that have had funding awarded are likely underestimated in the 
chart below. 

Had 
funding 
awarded

21%

Been 
completed

26%

Begun 
implement

ation
53%

n=19

 

                                                
5 The “n” in this chart is not the number of respondents but the total number of projects planned or underway as a 
result of the assessment.  Twelve respondents answered this question. 
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FOR HABITAT PROJECTS ONLY (H) 
B-H1 Was the project based on an assessment? 

All Habitat/Capital Projects (Weighted results) 
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B-H2 Who planned and designed the project? (Multiple responses permitted) 
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Project Manager's staff 65% 33% 89% 50% 72% 74% 30% 
Consultant/Contractor 41% 67% 26% 45% 56% 32% 0% 

Other agency 31% 67% 32% 40% 8% 37% 80% 
Project Manager 18% 0% 0% 10% 24% 16% 50% 

Project recipient (such as a landowner) 7% 0% 11% 0% 8% 11% 10% 
Other 1% 0% 0% 5% 0% 0% 0% 

n= 96 3 19 20 25 19 10 

B-H3 Who implemented the project (e.g., construction, plantings)?  
(Multiple responses permitted) 
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B-H4 Were additional funds needed for operation and maintenance (O&M) after the 
project was completed? 

All Habitat/Capital Projects (Weighted results) 
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B-H5 Did this project lead to other projects in the watershed? 

All Habitat/Capital Projects (Weighted results) 
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B-H6 [If YES in B-H5]  What type(s) of other projects did the project lead to? 
(Multiple responses permitted) 
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C. MONITORING OF PROJECT RESULTS 
FOR PLANNING/ASSESSMENTS ONLY 

C-P1 In a few keywords, how is success measured?  (e.g., miles of stream, barriers, or 
landowners surveyed) 

This table shows the unedited responses to question C-P1.  Due to the high variability, 
responses were not easily standardized.  

 
Responses to question C-P1 
Accomplished the tasks they said they were going to do. 
Adopted as part of Shoreline Master Program, overturned by Hearings Board. In court right now. Has 
potential for identification of restoration sites, but policies in it that address how to handle permit 
applications will have to be resolved by court process. Also use rankings of existing habitat when looking 
at shoreline environment designations, so that was useful. 
Any investigation that leads to a fairly solid conclusion is a success. Just seeking to identify whether the 
bridge was an issue, and the study did that. Was conclusive. 
Community involvement, collaborative efforts, media exposure, kids & elders buying into the process, 
recognizing treaty rights. 
Enhanced tree survival and landowner involvement. 
Expectation was that local LE would embrace it and take off running with it, but they didn't. Biggest 
concern is that it will result in nothing being done. We were successful in identifying refugia, and developed 
a model for them to use. But the LE has no funding or capability to do that. No long-term planning in terms 
of follow-on. Very frustrating for them as well. 
Fish passage 
Gave us a baseline to move forward on. 
Helped the lead entity and stakeholders to learn to communicate with each other. Really helped get people 
to understand where each other were coming from. 
If they had two robust working committees, submitted a project list, and had projects funded. 
Increased level of interest in protecting critical areas through acquisition or conservation easements. And 
we've increased the number of acquisitions and conservation easements. Adopted by County 
Commissioners and the Planning Commission. 
Increased the knowledge base, set up a document database that is updated (sporadically) through the UW 
that allows everyone to have access to research, first attempt to take a broad look at an urban area and its 
challenges. Very different from other pristine areas. Also brought a lot of people together for the first time 
to start talking about these things. 
Juvenile chinook were acclimated successfully. Sponsor was able to accomplish project with lots of 
volunteers, so were able to involve the community directly. 
Made progress on local watershed recovery plan. 
Met all the goals and objectives as to what we thought it was going to do, how much it was going to cost to 
operate. And it's better for the fish. 
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Responses to question C-P1 
Provided us with the template, and we've been continuing with it. Great use of the money in the sense that 
we've been able to put additional plans together based on it. It's in a format that someone could pick up 
and model after. 
Robust working committees and a prioritized project list 
Stakeholder buy-in, participation and support, ability of agencies to use the plan documents to guide future 
actions 
Successfully laid the foundation for long-term salmon recovery plan in the basin. Plan that they're working 
on now comes directly out of this. Also successfully built a coalition for salmon recovery in the basin. 
Summary reports provided guidance for subsequent planning efforts, built a higher level of collaboration 
between the County, the cities, and the tribes 
The ability to develop the capacity within the tribe to develop projects and to make successful applications. 
And to provide active participation in the salmon recovery process. 
Very pleased with the outcome of the study because it provided an objective and quantitative basis to 
evaluate the effects of the railroad on the stream. 
We filled in those blanks, developed a methodology to identify and select priority sites based on habitat. 
Identified habitat features that were limiting production, giving us baseline data to come back to so we can 
assess trends with changes in land use. 
Whether County staff had the expertise to provide good biological advice to policy makers. 
Won't be known for years. Money was disbursed and utilized for the purposes given. 
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FOR ACQUISITION (A) AND HABITAT (H) PROJECTS ONLY 

C-1 Has any monitoring of the project been conducted to date? 

All Acquisition and Habitat Projects (Weighted results) 

Yes
80%

No
18%

Don't 
know
2%

n=118
 

Please note that several respondents noted that they did not conduct monitoring because it was 
not required.  Most of these respondents were involved in projects that were funded in 1999. 
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C-2 Did the original proposal include provisions for monitoring? 

All Acquisition and Habitat Projects (Weighted results) 

Yes
48%

No
39%

Don't 
know
13%

n=118
 

By Project Type 
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Please note that on most of the remainder of the monitoring questions, results will be presented 
only for the monitored habitat/capital projects, as the questions generally did not apply to the 
informal monitoring (such as walking the property to check for illegal dumping) conducted by 
most acquisition projects.  Any findings presented for all habitat/capital projects (such as are 
typically presented in the pie charts) have been weighted to reflect each project type's proportion 
of the total number of completed projects that estimated to have conducted monitoring or had 
planned to do monitoring in their proposals (per responses to questions C-1 and C-2). 
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C-3 Has a monitoring plan been written? 

All Monitored Habitat/Capital Projects (Weighted results) 

Yes
46%

No
41%

Don't 
know
13%

n=84
 

 

By Project Type 
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C-4 Has a monitoring plan been submitted to IAC/SRFB? 

All Monitored Habitat/Capital Projects (Weighted results) 

Yes
26%

No
60%

Don't 
know
14%

n=84
 

 

By Project Type 
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C-5 Who is assigned responsibility for completing the monitoring? (Weighted results – 
multiple responses permitted) 

 

 C-6 Who conducted the monitoring? (Weighted results – multiple responses permitted) 
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C-7 How much is the monitoring estimated to cost? 

Project respondents often had a difficult time giving specific answers to this question.  When 
responses were given, they were not easily standardized as they often were reported with 
varying units and levels of certainty.  Following are all unedited responses given to question C-7. 

 

Project Type Response to question C-7 
Acquisition $200,000 
Acquisition The actual projection for monitoring is $20,000 per year for 10 years for the 

reconstructed stream channel and the same amount for the estuary. The land 
acquisition was estuarine, so the figure of $200,000 would be correct, but is 
only half of the overall project monitoring costs that we anticipate. 

Estuarine/marine nearshore $3200 per month x 4 months = $12,800 
on-going annual funding occurs (approx 80% of funds needed for monitoring 
of 4K per month) 

Estuarine/marine nearshore 100K per 7 years 
In-stream diversions $100-200/year 
In-stream diversions But funds come from State program 
In-stream diversions No additional costs. It's included in the State inspection program. 
In-stream diversions Part of exisiting program, 25-30K per year 
In-stream diversions Part of the larger program. 
In-stream diversions They continually do this as part of a larger monitoring program. 
In-stream habitat $20,000 
In-stream habitat $2500 per year 
In-stream habitat $5000 per 5 years 
In-stream habitat 100K over 5 years 
In-stream habitat 10k 
In-stream habitat 15K over five years budgeted 
In-stream habitat 1k per year 
In-stream habitat 20K/yr 
In-stream habitat 3 years-$10K for WQ and fish use, vegetation??? 
In-stream habitat 3K per year 
In-stream habitat 5-10K for 5 year program 
In-stream habitat 5K over 5 years 
In-stream habitat 5K/year 
In-stream habitat All lumped into one big budget for all of their projects. 
In-stream habitat Approximately $10,000. 
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Project Type Response to question C-7 
In-stream habitat Approximately $730,000 for 5 years 
In-stream habitat Don't know, part of ongoing monitoring of existing programs 
In-stream habitat Paid internally by Tribe 
In-stream habitat There wasn't plan so preplanned budget 
In-stream passage $100 per year 
In-stream passage $1000 
In-stream passage $1000/year 
In-stream passage $5000/project per year 
In-stream passage $5000/project per year 
In-stream passage $5000/year per project 
In-stream passage 20 K pre, 10K post 
In-stream passage 220K per year, monitoring/reintroduction package 
In-stream passage 2k 
In-stream passage 2k 
In-stream passage 300-400 per year 
In-stream passage 500/yr plus existing programs 
In-stream passage Existing programs 
In-stream passage Zero cost since it was in-kind. Approximately 30 man-hours per year. 
In-stream passage Minimal cost of visual monitoring (<$1000/yr) 
In-stream passage Not included in original project, 10,000/yr 
In-stream passage Overall 2-3K 
In-stream passage Routine staff maintenance time - minimal cost (<1000/yr) 
In-stream passage The monitoring related to this project is part of an entire watershed monitoring 

study, funds are not partioned out to the specific passage issue 
In-stream passage Wasn't figured in originally, squeezing out of original budget to monitor 
Riparian habitat $1000/year over 3-5 years 
Riparian habitat $1500 for monitoring and maintenance 
Riparian habitat 2K per year 
Riparian habitat 2K/yr 
Riparian habitat 2K/yr 
Riparian habitat Cost share with WDOE. Total cost would be $800/year for the WCC persons 

time needed. 
Riparian habitat Likley was in-kind from the tribe 
Riparian habitat Part of existing program 
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Project Type Response to question C-7 
Riparian habitat There isn't a break down, just 5k towards buying the plants 
Riparian habitat Volunteer work 
Upland habitat $27,000 for two years to wsu. Cost to conservation districts is minimal, 

basically just their time. 
Upland habitat A couple hundred a year 
Upland habitat About $150 per year 
Upland habitat About $150 per year 
Upland habitat Don't know. Nrcs would know. 
Upland habitat Fraction for this project is unknown (small), but overall costs about $90,000 

per year, mostly in staff time, maintenance of equip, mileage, etc. For all 
monitoring 

Upland habitat Not itemized, but thinks a couple thousand dollars. 
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C-8 How much has been allocated for monitoring to date? 

As for question C-7, responses to question C-8 were not easily standardized.  Following are all of 
the unedited responses, by project type. 

 

Project Type Response to question C-8 
Acquisition Piecemeal - As Some Is In-Kind Plus Grants From EPA And Others. 
Acquisition See Question C-7 
Estuarine/marine 
nearshore 

100K Per 7 Years 

In-stream diversions $0 
In-stream diversions 100-120K Over Four Years Since 1999 
In-stream diversions Corps Of Engineers 
In-stream diversions State-Sponsored. 
In-stream habitat $20,000 
In-stream habitat $5000 Over 5 Years 
In-stream habitat 10k 
In-stream habitat 10k 
In-stream habitat 15k 
In-stream habitat 2-3 Days In The Fall 

2-3 Days For Fry Checks 
Est From Labor Days 

In-stream habitat 2-3k 
In-stream habitat 3k 
In-stream habitat 46K By The End Of 2003 
In-stream habitat 5-10K To Date For This Project, Supplements Existing WDFW Monitoring Program

In-stream habitat 5k 
In-stream habitat 9k 
In-stream habitat All Lumped Into One Big Budget For All Of Their Projects. 
In-stream habitat Allocated Completely With Staff Time. 
In-stream habitat Allocation Is On Track As Expected To Date. First Two Years Is Approximately 

$250,000. 
In-stream habitat Don't Know 
In-stream habitat Existing Programs 
In-stream habitat Monitoring Is Opportunistic After Large Events 
In-stream passage $10,000 
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Project Type Response to question C-8 
In-stream passage $1000 Allocated 
In-stream passage $20,000 For 7 Culvert Removal Projects 
In-stream passage $20000 Each Project 
In-stream passage $20k 
In-stream passage 1000 
In-stream passage 1500 
In-stream passage 200k Per Year 
In-stream passage 20k 
In-stream passage 2-3k 
In-stream passage 2k 
In-stream passage 2k 
In-stream passage 30 K Spent To Date 
In-stream passage Existing Programs 
In-stream passage Fully Allocated As Part Of The Staff's Duty. 
In-stream passage Joe Has Allocated Amount Needed. 
In-stream passage Nothing To Date 
In-stream passage Staff Budget Is Allocated 
In-stream passage Staff Time Is Allocated 
In-stream passage The Monitoring Related To This Project Is Part Of An Entire Watershed Monitoring 

Study, Funds Are Not Partitioned Out To The Specific Passage Issue 
Riparian habitat $1500 
Riparian habitat 3k 
Riparian habitat 4k 
Riparian habitat 6k 
Riparian habitat Fully Allocated Budget. 
Riparian habitat Minimal 
Riparian habitat None From IAC. Some From Other 
Riparian habitat Nothing Has Been Specifically Allocated Specifically To This Project 
Riparian habitat Nothing Specifically Allocated, Filled In With Existing Programs 
Riparian habitat Observations For Up To 3 Years 
Riparian habitat There Isn't A Break Down, Just 5K Towards Buying The Plants 
Riparian habitat Volunteers 
Upland habitat $1,000 Over Life 
Upland habitat $54,000 (Pervious Contract Of Two Years Plus Renewal) 
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Project Type Response to question C-8 
Upland habitat A Couple Thousand Dollars. 
Upland habitat About $500 Over The Life Of The Project. 
Upland habitat Don't Know. 
Upland habitat Lots Allocated For Monitoring, But Very Little Specific To This Upland Project. 
Upland habitat Would Have Been About $500 But Project Was Terminated. 
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C-9 Were additional funds needed for monitoring the project? 

All Monitored Habitat/Capital Projects (Weighted results) 

Yes
41%

No
48%

Don't 
know
11%

n=66
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C-10 Who is paying for the monitoring (SRFB and other sources)?  (Unweighted results 
– multiple responses permitted) 6 

 

                                                
6 The results in this table are not weighted.  Therefore, they should be interpreted as representative of all respondents 
(76 to this question) but not necessarily to all SRFB-funded projects that conduct monitoring. 
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C-11 Have any monitoring results been reported? 

All Monitored Habitat/Capital Projects (Weighted results) 

Yes
69%

No
28%

Don't 
know
3%

n=81
 

Of those that did report results, nearly all reported completing a written monitoring report, but 
only one-quarter said that report was submitted to the IAC or SRFB. 

Reports were also submitted to: 
� Databases (including one operated by the WDFW); 
� Dept. of Ecology; 
� Dept. of Fish and Wildlife; 
� BPA; and 
� Other recipients. 
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C-12 Which basic monitoring protocol did you use? (Multiple responses permitted) 

All Monitored Habitat/Capital Projects (Weighted results) 
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C-13 What monitoring methods are being used to evaluate the project? (Multiple 
responses permitted) 
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Fish/redd sampling 62% 67% 53% 94% 83% 14% 0% 

Riparian/vegetative surveys 41% 100% 13% 53% 22% 93% 0% 

Habitat characterization 27% 33% 0% 71% 22% 0% 30% 

Water quality 19% 0% 13% 35% 17% 14% 10% 

Inspections/observations 17% 0% 67% 0% 13% 7% 30% 

Macroinvertebrate sampling 11% 33% 0% 29% 9% 0% 0% 

Aerial survey of geomorphic changes 9% 67% 0% 18% 9% 0% 0% 

Photographs 7% 0% 0% 12% 9% 7% 0% 

Sediment/soil loss 3% 0% 0% 0% 0% 0% 40% 

Amphibian monitoring 3% 0% 0% 12% 0% 0% 0% 

Flow monitoring 2% 0% 20% 0% 0% 0% 0% 

Bird monitoring 2% 33% 0% 6% 0% 0% 0% 

Gravel monitoring 2% 0% 0% 0% 4% 0% 0% 

Soil moisture 1% 0% 0% 0% 0% 0% 10% 

Shellfish monitoring 1% 33% 0% 0% 0% 0% 0% 

Various other responses 10% 0% 0% 12% 0% 21% 30% 

Don't know 1% 0% 0% 0% 4% 0% 0% 

n= 82 3 15 17 23 14 10 
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C-14 Did you follow published protocols or standardized monitoring strategies? 

All Monitored Habitat/Capital Projects (Weighted results) 

Don't 
know
13%
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Yes
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n=80
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C-15 What indicators and metrics are being used to evaluate the project’s success? 
(Multiple responses permitted) 
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Fish species/density/age class structure 61% 67% 33% 82% 87% 21% 11% 
Riparian/vegetative changes 38% 33% 13% 47% 17% 100% 0% 

Channel morphology changes 21% 33% 0% 65% 13% 7% 0% 
Reduction in erosion rate/sediment 

delivery 10% 0% 0% 12% 4% 0% 67% 

Increased volume of gravel/cobble 
stored/trapped 7% 0% 0% 18% 4% 7% 0% 

Performance of screens 7% 0% 53% 0% 0% 0% 0% 
Water quality 7% 0% 0% 12% 0% 21% 0% 

Flow direction and quantity 6% 0% 27% 0% 9% 0% 0% 
Timeline met 3% 0% 0% 0% 0% 0% 33% 

Behavior change of landowners 3% 0% 0% 0% 0% 0% 33% 
Budget met 3% 0% 0% 0% 0% 0% 33% 

Macroinvertebrates (BIBI) 2% 33% 0% 0% 4% 0% 0% 

Inspections 2% 0% 7% 6% 0% 0% 0% 

Spawning gravel size 2% 0% 0% 0% 4% 0% 0% 

Design specs met 1% 0% 0% 0% 0% 0% 11% 

Plant establishment 1% 33% 0% 0% 0% 0% 0% 

Presence or absence of spartina 1% 33% 0% 0% 0% 0% 0% 

Sediment movement 1% 33% 0% 0% 0% 0% 0% 

Shellfish presence 1% 33% 0% 0% 0% 0% 0% 
Other responses 7% 0% 0% 12% 0% 21% 11% 

Don't know 7% 0% 13% 12% 9% 0% 0% 

n= 81 3 15 17 23 14 9 

 



Taylor Associates/Cascadia/R2                    Interagency Committee for Outdoor Recreation 

   

Appendix B   Assessment of Monitoring Methods and Benefits for 
June 2003     Salmon Recovery Funding Board Projects and Activities 

 42 

C-16 Has a baseline been established for metrics of interest? 

All Monitored Habitat/Capital Projects (Weighted results) 

Yes
67%

No
28%

Don't 
know
5%

n=81
 

 

By Project Type 
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C-17 Where has the monitoring been conducted?  (Please provide number of sites, areas, 
or stream length.) 

 

Project Type Response to Question C-17 
Acquisition 3/4 mile of stream channel, 30 acres of tidal area 
Acquisition Reconstructed stream channel and the same amount for the estuary 
Estuarine/marine nearshore Entire project shoreline 
Estuarine/marine nearshore See monitoring plan 
Estuarine/marine nearshore Throughout the estuary 
In-stream diversions Along the ditch and at point of diversion 
In-stream diversions At all the screens (6-8 screens) over a 15 mile stream length 
In-stream diversions At diversion 
In-stream diversions At diversion. 
In-stream diversions At diversions ("out takes".) 
In-stream diversions At facility. 
In-stream diversions At site of screen. 
In-stream diversions At the facility 
In-stream diversions At the facility. 
In-stream diversions At the facility. 
In-stream diversions At the facility. 
In-stream diversions At the facility. 
In-stream diversions At the facility. 
In-stream diversions At the facility. 
In-stream diversions At the facility. 
In-stream diversions At the site of screen. 
In-stream diversions Probably at the screen site and upstream diversion 
In-stream diversions Throughout Basin: above and below the diversion. 
In-stream diversions Throughout Basin: above and below the diversion. 
In-stream habitat 3 pools, 12 cross sections (3-4 per pool reach) 
In-stream habitat 3/4 mile reach where project was conducted; 6-8 sites focused on channel 

connections to main stem 
In-stream habitat 3250 ft 
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Project Type Response to Question C-17 
In-stream habitat 5% of reach 

vegetation-3 sites, 180 sq ft total (60 sq ft each) 
fish-3 reaches, 300 sq ft total (100 ft each) 

In-stream habitat 500-800 feet; pre and post on all; qualitative sampling on subset of 
structures, a winter snorkeling, juvenile 

In-stream habitat All along this little reach 
In-stream habitat All three 
In-stream habitat At selected cross sections throughout the 2 mile reach and associated with 

the 6 project structures 
In-stream habitat Along 0.3 mi. Of river 
In-stream habitat Entire 1/2 mile 
In-stream habitat Over entire length 1.25 miles 
In-stream habitat Overall length of channel (2100 ft). 
In-stream habitat Side channel or constructed side channel connection stream, immediate 

riparian area 
In-stream habitat Six sites 
In-stream habitat Three sites 
In-stream habitat Throughout the 550 ft reach 
In-stream habitat Throughout the 550 sq ft for both baseline and post project 
In-stream habitat Within the restoration area, monitoring upstream/downstream (Redd 

counts by tribe) 
In-stream habitat Within the restoration area, monitoring upstream/downstream (redd counts 

by Tribe) 
In-stream habitat Wood budget is covering over 20 miles. Snorkeling and videography is in 

project reach (approximately 1.5 miles). 
In-stream passage 1 to several sites 
In-stream passage 1/2 mile reach 
In-stream passage 18,000 square meters 
In-stream passage 300' of stream 
In-stream passage Along the whole project area, above and below old culvert 
In-stream passage Approximately 1200 feet of water and intertidal channels (intertidal 

channels are approx 600 ft) 
In-stream passage At culvert location using smolt trap 

streamwalks-throughout watershed 
In-stream passage At the site 
In-stream passage Culvert upstream 3.7 Kilometers 
In-stream passage Along one mile of stream channel 
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Project Type Response to Question C-17 
In-stream passage For the most part, at the site and within 1-2 miles upstream 
In-stream passage Immediate vicinity of the culvert 
In-stream passage In the basin. 
In-stream passage Right at the site, one location 
In-stream passage Right at the site. One site for observations 
In-stream passage Smolt traps at each project location; stream walks throughout the 

watershed; adult spawner surveys 
In-stream passage Smolt traps installed at the culvert 

stream walks-entire stream length 
In-stream passage Specific sites and reaches surveyed 
In-stream passage The length of original stream reconnaissance is length being monitored 
In-stream passage Throughout the watershed, 10 sq miles 
In-stream passage Upstream of project area, about 300-400 feet of stream area before 

vegetation gets too thick 
In-stream passage Visual observations of the stream channel above the culvert. Some 

measurement of gravel distribution at the culvert. 
In-stream passage Water quality- three locations downstream, upstream; vegetation-stream 

buffer; instream-2000' 
Riparian habitat Station downstream of site 
Riparian habitat 1.5 miles of stream length; multiple sites 
Riparian habitat 1.5 miles of stream, multiple sites 
Riparian habitat 2 vegetation sites (1000 sq ft each) 

in all 4 fish ponds 
Riparian habitat 2.5 miles of stream, multiple sites 
Riparian habitat 4 sites, mainstem and side channel habitat 
Riparian habitat 42 sites looked at multiple times 
Riparian habitat Observations within the project area (the 1000-1500 stream bank) 
Riparian habitat Site inspection of the water line. 
Riparian habitat Survival on entire site 
Riparian habitat Throughout the 5 acre site 
Riparian habitat Throughout the project area and in the stream (stream monitoring is a 

separately funded project) 
Riparian habitat Vegetative survey covers the entire site. Water quality is only at one site. 
Riparian habitat Whole stream length 
Riparian habitat Within the 1.5 acre planting area 
Upland habitat 11 sites, close to 100 miles of stream 
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Project Type Response to Question C-17 
Upland habitat All along the road 
Upland habitat All along the road 
Upland habitat All along the road system 
Upland habitat On every site where practices implemented = 17 
Upland habitat On-site 
Upland habitat On-site 
Upland habitat On-site 
Upland habitat On-site. 

 

C-18 How often have data been collected? 
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Daily (during season) or continuous 11% 0% 23% 7% 19% 0% 0% 
Weekly or Bi-weekly (during season) 18% 0% 62% 7% 24% 0% 0% 

Monthly or Bi-monthly 6% 100% 0% 0% 5% 14% 0% 
2-4 times per year 26% 0% 0% 47% 14% 29% 60% 

Annually 30% 0% 8% 27% 29% 50% 40% 
Bi-annually or less frequent 5% 0% 0% 7% 10% 0% 0% 

Other response 4% 0% 8% 7% 0% 7% 0% 

n= 69 1 13 15 21 14 5 
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C-19 What is the time frame (duration) of the monitoring plan? 

 

 A
ll 

M
on

ito
re

d 
H

ab
ita

t/C
ap

ita
l 

Pr
oj

ec
ts

 (w
ei

gh
te

d)
 

Es
tu

ar
in

e/
m

ar
in

e 
ne

ar
sh

or
e 

In
-s

tre
am

 d
iv

er
si

on
s 

In
-s

tre
am

 h
ab

ita
t 

In
-s

tre
am

 p
as

sa
ge

 

R
ip

ar
ia

n 
ha

bi
ta

t 

U
pl

an
d 

ha
bi

ta
t 

Less than one year 1% 33% 0% 0% 0% 0% 0% 
1-3 years 13% 0% 0% 13% 14% 29% 0% 
4-5 years 34% 0% 0% 50% 36% 29% 60% 

7-10 years 8% 33% 0% 19% 5% 7% 0% 
Indefinite or on-going 44% 33% 100% 19% 45% 43% 40% 

Other response 1% 0% 0% 0% 0% 0% 20% 

n= 78 3 16 16 22 15 6 
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C-20 What results has the monitoring shown to date?  

All Monitored Habitat/Capital Projects (Weighted results) 

Specific 
Results 

Observed
87%

Inconclu
sive
4%

Don’t 
know
9%

n=80
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Specific Results Observed 87% 0% 100% 67% 88% 91% 87% 
Inconclusive 4% 0% 0% 0% 6% 0% 13% 

Don’t know 9% 100% 0% 33% 6% 9% 0% 

n= 80 3 15 16 23 15 8 

 

Most of the specific results cited pertained to the successful installation and basic effectiveness 
of the project, such as (in no particular order): 

� Performance of screens; 

� Survival of plantings; or 

� Reduction in erosion. 

But respondents did also note changes in fish presence or density, as described further under 
question C-21, below. 
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C-21 Were any changes in fish presence or local densities observed as a result of the 
project? 

All Monitored Habitat/Capital Projects (Weighted results) 

Yes, 
increase

47%

No
31%

Don't 
know
22%

n=86
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FOR HABITAT PROJECTS ONLY (H) 
FOR HABITAT – IN-STREAM PASSAGE ONLY 

C-H2.1 Were surveys conducted of adults, redds, juveniles, and/or fry upstream of the 
barrier after implementation? 

Yes
75%

No
21%

Don’t 
know
4%

n=24
 

C-H2.2 If yes, what methods were used? (Multiple responses permitted) 
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C-H2.3 Were upstream-downstream comparisons made? 

Yes
30%Don't 

know
26%

No
44%

n=23
 

C-H2.4 Were changes noted upstream, downstream, or both? 

Up- 
stream
61%

Up- 
stream 

and 
Down- 
stream
11%

Don't 
know
28%

n=18
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C-H2.5 Did removing the barrier open up spawning/rearing habitat upstream? 

Yes
87%

Don’t 
know
13%

n=24

Yes
58%

Unclear
16%

No
26%

n=19

 

C-H2.6 Have you noted the flow range over which fish passage is now afforded? 

Yes
58%No

21%

Don't 
know
21%

n=24

 

 

If yes, did removing the barrier provide 
better quality spawning/rearing habitat 
upstream than was available downstream?
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FOR HABITAT – RIPARIAN HABITAT ONLY 

C-H3.1 What were the primary purposes of the project? (Multiple responses permitted) 

0% 20% 40% 60% 80% 100%

In-stream shading

Spawning/rearing habitat protection

Bank stability

Large woody debris (LWD) recruitment

Increase organic/insect inputs

Water quality (temperature)

Riparian habitat

Noxious weed control

Don't know

Riparian Projects Mentioning Each Primary Purpose
n=17

 

C-H3.2 What type of plantings were used? (Multiple responses permitted) 

0% 20% 40% 60% 80% 100%

Willow stakes (watlings)

Container plants

Seedlings

Whips

Seeds

Mature plants

Root stocks

Riparian Projects Using Each Type of Planting
n=16
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C-H3.3 What percent of plantings survived the first year?  ___ The second year?  ___ 

Note: No respondent was able to give the survival rate for multiple years, so the following chart 
makes no distinction between the first year and second year.  In other words, the responses 
below should be taken to be answers to the question “What percent of plantings survived after 
the first or second year?”  In addition, many respondents noted that the survival rates were 
obtained by completing some replanting. 

Greater 
than 
90%
(5%)

<40%
(14%)

About 
50%

(14%)

60% - 
70%

(18%)

80% - 
90%

(26%)

75%
(23%)

n=22
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C-H3.4 Were additional plantings necessary? 

Yes
56%

No
44%

n=16

 

C-H3.5 Were temporary erosion control measures necessary? 

Yes
12%

No
82%

Don't 
know
6%

n=17
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FOR HABITAT – IN-STREAM DIVERSION ONLY 

C-H4.1 Was there a reduction in water diverted as a result of the project? 

Please note that this question was not applicable to some diversion projects (such as those just 
involving only fish screens), so these projects are not included in the following chart. 

Yes
67%

Don't 
know
8%

No
25%

n=12

 

C-H4.2 How effective is the screen in preventing fish from entering ditch? 

Please note that not all diversion projects involved screens; the chart below pertains only to 
those projects that did. 

100% 
effective

(82%)

More 
than 75% 
effective

(18%)

n=11
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C-H4.3 How long do fish take to return to channel from screen location? 

Most respondents said that it takes fish a negligible amount of time to return to the channel.  The 
exact responses given are as follows: 

� Depends on the fish.  Smolt return immediately.  Rearing fish stay longer; sometimes for the 
whole season. 

� Depends.  Bypassed into a wetland area with a small channel.  Created some habitat here.  
For small fish, this is preferred off-channel habitat.  Some stay in bypass.  Provides about 
100-200ft of rearing habitat.  Can be back in creek within minutes. 

� Depends.  Smolt go right away within minutes.  Resident fish and fry will probably hang out in 
the channel. 

� Depends.  Smolt return immediately to the river.  Rearing fish stay longer to use cover; 
sometimes stay for whole season. [Note: This response was given three times.] 

� Instantaneous, although there is an opportunity for fish to hold out in front of the screen and 
eat and then leave. 

� Screen is in the channel. 

� No bypass so it's immediate. 
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C-H4.4 About how much annual O&M costs are being incurred? 

None/ 
minimal

26%

Don't 
know
37%

$100-
$200
5%

About 
$4,000
32%

n=19

 

C-H4.5 Are there site-specific features of the design that could be improved? 

Don’t 
know
26%

No
74%

n=19
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FOR HABITAT – IN-STREAM HABITAT ONLY 

C-H5.1 What was the primary purpose of the project? (Multiple responses permitted) 
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C-H5.2 If spawning gravel-related: 

a. Why was gravel in short supply initially?  (Natural geology; removal of in-stream 
wood/downcutting; dam upstream; gravel mining upstream/locally; increased 
frequency/duration of peak flows; streambank hardening; other modification of 
upstream sources) 
 

Responses given 
Dams 
Decrease in fish and increase in sedimentation causing cementation of channel bed

In some places 
Indirectly created good spawning gravel areas well oxygenated 
No 
Streambank hardening 
They were making an artificial channel 
Yes in short supply 
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b. How much gravel was added? Cubic yards? Square Feet? 
 

Responses given 
1000 yards 
30 cubic yards 
30 cubic yards 
800-1000 tons 
A new channel was created covering approximately 21,000 square feet.

No 
No 
None 

 

c. How much has remained within reach and provides habitat? 
 

Responses given 
90% 
All of it 800-1000 tons 
All stayed in place and more recruited

The majority of it 

d. Has gravel shifted around in the reach? 
 

Responses given 
Got shifted around during high flows in Jan 2002

No 
No, is pretty stable 
Some trapping in some of the structures 
Yes 
Yes, small amount 
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e. Was scour and fill measured?  How?  (scour monitors; cross-section survey; 
topographic survey; visual observation) 
 

Responses given 
No 
No 
No 
Topographic survey was conducted 
Yes, visual observation, and there is no scour and fill

f. Does more gravel need to be added?  What fraction of original amount? 
 

Responses given 
No 
No 
No 
Not currently, in the future it may periodically need to be 
added, areas for these future additions have been 
identified 
Yes, by dam removal 

g. How many spawning seasons between implementation and first use by fish? (0 = 
first fall/winter/spring (i.e., within a few months usually) after implementation, 1 = 
second fall/winter/spring (following year), etc.) 
 

Responses given 
0 
1 
2 going on 3 
Potentially the first years, definitely by the second year observed spawners

Spawning occurred within the first year of structure. 
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h. (If applicable) Has use increased in successive seasons? 
 

Responses given
Can't tell yet 
Tribe would know

Yes 
Yes 
Yes 
Yes 

i. Has use been redirected from other spawning locations? 
 

Responses given 
Can't tell without additional baseline information, use juvenile fish rearing 
numbers 
Don't know 
No 
No, there were no other spawning locations 
Yes, more spawning taking place with increase in spawning media and 
habitat 

j. Have fry been observed?  Have numbers been quantified? 
 

Responses given 
Yes and yes, by seasonal snorkeling 
Yes observed and yes quantified -- about 1500 
Yes! No quantification he is aware of, but from his observations as the property 
owner there has definitely been an increase, "literally hundreds" 
Yes, tribe has outmigrant traps 

k. Has there been any siltation of placed gravels that might be considered 
excessive? 
 

Responses given 
Don't believe so, some concern rpior to starting 
project due to native soils, no excessive silting 
occurring, good gravel base 
No 
No 
No 
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C-H5.3 If bank erosion-related: 

a. Intended to protect spawning or rearing habitat downstream? 
 

Responses given 
In some parts an issue 
Indirect benefit of bank stabilization/channel stabilization 
No 
No, not with channel bank hardening, increase chance of 
erosion with natural channel and large rainfall events 
Two projects bank erosion related; 1 to protect pool, 1 to 
create pool habitat, mid channel was to deflect flow 
Yes 
Yes 
Yes, bank compression and erosion was cause of the 
problem 

b. Was treatment location a primary/significant or secondary/cumulative source of 
fine sediments? 
 

Responses given 
No, river is gravel mostly, no fine problems

Some erosion problems 
Yes 

c. Has bank erosion begun in nearby, non-treated location? 
 

Responses given 
No 
No 
No, providing habitat complexity downstream of site 
One project site blew out and erosion has occurred, one site 
increased in complexity with minor erosion 
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C-H5.4 If adult holding habitat creation-related: 

a. Was habitat in short supply initially? 
 

Responses given 
Absence of resting areas, backwater pools, rocks, boulders 

Adults use the log jams 

Definitely 

Holding pool was in short supply but spawning gravels were being under utilized. 

Major limiting factor 

On this stretch, yes 

Pools and riffles 

Short supply in lower river, site closer to larger areas, in transitional areas 

Still remains in short supply 

Yes 

Yes, only 1-2 pools with no wood cover 

Yes, stream width change from 30', shallow depth to 15-20' with deeper depth ratio

Yes, was only sheet flow in this reach 

b. Was initial existing habitat associated with risks?  Poaching; over-crowding; too 
far from spawning habitat; poor water quality (temperature) 
 

Responses given 
All associated with the work the corps did 
At one site habitat okay, two sites habitat improved yes 
Lack of habitate 
Not applicable 
No 
Not adequate holding habitat for the amount of spawning gravel 
Not applicable 
Temperature 
Water quality and habitat degradation primarily, poaching and 
overharvesting minor issues 
Water quality, velocity 
Yes, poor distribution of adults resulted in poaching and 
underutilization of spawning gravels. Also overutilization in other 
areas. 
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c. Have adults been redistributed successfully? 
 

Responses given 
Can't tell 
Fish generally respond to better spawning conditions 
Minor redistribution, refuge 
Not applicable 
Observed them in the holding areas, may be drawn in from other habitats 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes, due to instream structures, reduced riparian grazing, LWD 
Yes, no are able to use larger area of stream channel 

d. Was there an increase in numbers of redds in reach associated project? 
 

Responses given 
2 of the last 4 years have been the best on record 
Can't tell 
Don't know 
Don't know, increased generally through system 
Don't know, not an obvious increase 
No 
Not looking at redds sampling yet collected by WDFW 
Yes 
Yes 
Yes 
Yes, more fish were spawning in the side channel. Some of the increase may 
be natural. 
Yes, no redds before due to lack of gravel 
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C-H5.5 If juvenile rearing habitat creation-related: 

a. Was habitat in short supply initially? 
 

Responses given 
Definitely 
Don't know 
Major limiting factor 
Not sure 
Still remains in short supply 
Yes 
Yes 
Yes 
Yes 
Yes, especially over winter, no refuge from fast current

Yes, no habitat 
Yes, river has lost 80-90 % of side channel habitat lost

b. Was predation an issue?  How much? 
 

Responses given 
� Could be an issue to do lack of complex pool habitat 
� Don't know 
� Don't know 
� No 
� No 
� Not a big issue, more of a problem in rearing ponds 
� Not an issue, some bull trout and heron 
� Not issue prior, one issue potentially now that open pond area is now 

available 
� Was predation or not sure 
� Yes 
� Yes, stocked with bass 
� Yes, there wasn't very much hiding cover for them 
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c. Has juvenile use been observed?  
 

Responses given 
Juvenile has been 
Large number of adults returning, good bugs, record not long enough to 
document juvenile use changes 
No 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes, 
Yes, snorkling 

If yes: 

i. Have densities increased overall? 
 

Responses given 
Don't know 
Increased density on project sites 
No quantiative data 
Not sure 
Probably yes but verify with Tribal data 
Yes 
Yes 
Yes 
Yes 
Yes from baseline 
Yes, the habitat is being utilized by juveniles as seen by underwater 
videography. 
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Or, 

ii. Have juveniles mostly redistributed from poorer quality habitat to the new 
habitat 
 

Responses given 
Don't know 
Don't know 
Don't know 
Don't know 
Increasing not redistributing 
Maybe yes but verify with Tribal data 
More juveniles are distributed throughout a larger area

No quantiative data 
Not sure 
Yes 
Yes for both juveniles and adults 
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FOR HABITAT – UPLAND HABITAT ONLY 

C-H6.1 What was primary purpose of upland habitat modification? (Multiple responses 
permitted) 
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C-H6.2 If fine sediment abatement-related: 

FOR HABITAT – ESTUARINE/MARINE NEARSHORE ONLY 
Since there were only three estuarine/marine nearshore projects surveyed, the results presented 
in this section will rely more on raw counts and actual answers given than on the graphical and 
tabular format used for other project types with more projects in the survey population. 

C-H7.1 What was the primary habitat of interest? 

All three projects responded to this question.  The responses given (each was cited only once) 
included: 

� Estuary 

� Upland plant buffer 

� Intertidal mudflat; and 

� Emergent marsh. 

C-H7.2 Was monitoring conducted prior to project construction? 

Two projects responded “yes”, and one project responded “no”. 
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C-H7.3 [If YES in C-H7.2] What monitoring methods were used? 

One respondent cited the presence or absence of spartina, and the other respondent cited fish 
sampling but noted that since the WDFW was conducting monitoring there likely were additional 
methods used. 

C-H7.4 What were the primary goals for habitat functions? 

The following table shows how many times each response was given by the three respondents. 

 
Response Times given 
Fish access to intertidal areas (for feeding, spawning, or refuge) 3 
Salmonid prey production (from upland, marsh, or mud) 2 
Emergent vegetation structure (e.g., emergent marsh organic inputs/refuge) 2 
Riparian functions (e.g., shading/organic inputs) 1 
Stable substrate (e.g., beach composition for forage fish spawning) 1 
Submerged vegetation structure (e.g., algal/eel grass nearshore subtidal foraging/refuge) 1 

C-H7.5 What monitoring methods were used to evaluate progress towards those goals? 

One respondent cited fish sampling; one respondent cited fish sampling and plant 
density/survival sampling; and one respondent cited the eradication of spartina. 

C-H7.6 What were the target organisms of interest? 

All three respondents cited salmonids, and one respondent also cited epibenthic or benthic 
invertebrates, shellfish, and forage fish. 

C-H7.7 What was the primary restoration technique used? 

The following table shows how many times each response was given by the three respondents: 

 
Response Times given 
Tidal channel reconstruction 2 
Shoreline restoration 2 
Landfill removal 1 
Plant removal/control 1 
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D. Overall Project Feedback 
D-1 In your opinion, how successful was the project?   

 Very 
successful 

Moderately 
successful 

Moderately 
unsuccessful 

Not 
successful 

Overall (weighted) 74% 24% 1% 1% 
Acquisition 88% 13% 0% 0% 

Assessments and studies 62% 38% 0% 0% 
Estuarine/marine nearshore 100% 0% 0% 0% 

In-stream diversions 94% 6% 0% 0% 
In-stream habitat 60% 35% 0% 5% 

In-stream passage 96% 4% 0% 0% 
Riparian habitat 53% 42% 5% 0% 

Upland habitat 78% 11% 0% 11% 
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D-2 [Not for Planning/Assessments] How would you characterize the quality of the 
habitat that the project protected or restored? 

Acquisitions and Habitat Projects 
(weighted results) 

Excellent
39%

Fair
19%

Poor
4%

Good
38%

n=118

 
Acquisitions Habitat/Capital (weighted) 
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D-3 [If NO to C-1] How closely were the project’s design specifications met?   How do 
you know?  How did you determine whether the project was successful? 

 

Project Type Responses to Question D-3 
Acquisition 100% - land purchased 
Acquisition Closely 
Acquisition Exactly 
Acquisition Exactly 
Acquisition Exactly, on target 
Acquisition Met 
Acquisition Met 
Acquisition Met goals 
Acquisition Met, except demolition and decommissioning 
Acquisition Specs met 
Acquisition Specs met - acquired planned area within budget. 
Acquisition Very closely 
Acquisition Very closely 
Acquisition Very closely.  Only difference was didn't know how much to accomplish, 

land to acquire, on the way in.  Really exceeded expectations. 
In-stream diversions Met exactly 
In-stream diversions They were met 
In-stream diversions Very closely met 
In-stream habitat Not very.  The design submitted for how the log would look was 

dependent on wood availability.  The distribution of available wood was 
different from needed. 

In-stream habitat Right on target except for when ran into the pipes from a well; had to cut 
back inflow opening to leave pipes covered, BUT still was able to provide 
and opening large enough to consider at minimum a 100-year event 

In-stream passage Very closely, "to the T" 
In-stream passage Yes, design specs met, but construction methods had to be altered to deal 

with the two gas pipe lines 
Riparian habitat Closely 
Riparian habitat Fencing is working, good survival of plants; know this because have 

visited the site 
Upland habitat Met pretty closely, determined project success based on observations 

only, not on quantitative data 
Upland habitat Precisely 
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D-4 Did the work product meet your expectations?  

All Projects (weighted results) 

Yes, met
88%

No, did not 
meet
3%

Not 
completely

9%

n=138
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D-5 What elements of the project were particularly successful?  

Project Type Responses to Question D-5 
Acquisition Acquisition successful in providing permanent protection for piece of critical habitat. 

Acquisition Everything - got parcels wanted, and one donated. Good matching funds for the other. 

Acquisition Forward thinking landowner donating $1M in property, very conservation minded. 

Acquisition Forward thinking landowner donating $1M in property, very conservation minded. 

Acquisition Intact habitat in very good condition 

Acquisition Land acquisition itself 

Acquisition Land is purchased, and now available as step 1 for restoration activities in that area 

Acquisition None 

Acquisition None 

Acquisition Seller agreed to donate part of the value of the project. 

Acquisition Successful in getting partnerships to work on this scale of a project. 

Acquisition Very visible from highway, good for taxpayer viewing 

Acquisition Willing sellers, had a desire to preserve/protect property. Wanted to keep property intact. 

Acquisition Willingness of seller to donate this specific portion of property 

Assessments and studies All parts were successful. Keep going back to it, using it for direction. 

Assessments and studies All the pieces 

Assessments and studies All were successful, starting with work with legislators in DC, to contacts with IAC, to purchase and delivery of projects, were successful. 

Assessments and studies Assuring a tribal voice in habitat restoration planning. 

Assessments and studies Baseline data was accurate in our opinion, the monitoring points were successful, have been able to repeat the process every year. 

Assessments and studies Building of trust and more effective communication 

Assessments and studies Coalition-building, building support for salmon recovery planning 

Assessments and studies Collaborative effort, landowner and kid component, watching tribal staff members do this work and feel really good about the work they're doing, 
sense of ownership 
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Project Type Responses to Question D-5 
Assessments and studies Consultant's report is a really good basic document to help guide future planning efforts or policy development. City did a very nice job with the 

educational materials. 
Assessments and studies Demonstrated the value of GIS technology in looking at large-scale assessments. 

Assessments and studies Document database, summary of baseline information, and technical tools to use to help in an assessment of urban habitat. 

Assessments and studies Documents we prepared for insuring that hatchery programs didn't adversely affect listed stocks, developed management plan for harvest that 
ensured escapement of stocks, got projects to look into interactions between hatchery and natural stocks. Also created a framework for an 
estuarine/near shore habitat study subsequently funded. Participated in the WRIA 2514 process. 

Assessments and studies Don't remember 

Assessments and studies Fairly conclusive determination, a bit surprising because doesn't look like a natural hard area. So very interesting to find. But maybe not so 
surprising because bridge has been there, never washed out, since early 1900's. 

Assessments and studies Having those 10 points to refer to gives the County a framework to refer to for non-regulatory critical areas protection. Also having a plan like that 
in place gives us an opportunity to take advantage of funding sources that would have been otherwise unavailable. 

Assessments and studies Identification of projects. 

Assessments and studies Maintaining the two committees for each LE, and creating project lists 

Assessments and studies Modeling tool works pretty well. Cooperation was really good. The whole thing just worked well. 

Assessments and studies Outcome and the relevance of the hydraulic modeling was pretty telling. Got permission from most landowners, however did not hear from back 
from some. 

Assessments and studies Process was successful. When go onto private property trying to identify instream flows, very sensitive scenario. 

Assessments and studies Progress toward plans for specific restoration projects. Also the operation of the watershed council. 

Assessments and studies Ranking of existing habitats and rankings for potential restoration sites. 

Assessments and studies Their diversified committee 

Assessments and studies Very successful compilation of existing data and knowledge of limiting factors and factors of decline, and a very comprehensive list of potential 
actions for salmon recovery that will be evaluated and prioritized in on-going efforts. 

Assessments and studies Volunteer component. Project team did excellent job of pulling together an efficient project, getting volunteers and press coverage. 

Estuarine/marine near 
shore 

Involved community to volunteer and provided opportunity to educate 

Estuarine/marine near 
shore 

Removal of the barges 
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Project Type Responses to Question D-5 
Estuarine/marine near 
shore 

Upland planting/emergent marsh were very successful 

In-stream diversions All of it. The whole thing came off quite smoothly. Multiple partners and a lot of cooperation from the water district. 

In-stream diversions Basic design. 

In-stream diversions Basic design. 

In-stream diversions Bypass operational overflow design was very good. Unique design. 

In-stream diversions Cooperative nature and assisting each other with design and implementation. And, a small amount of SRFB money produced a huge cost-share 
from the federal govt. 

In-stream diversions Coordination between a tribe and the organization that worked together on it. 

In-stream diversions Don’t know 

In-stream diversions Incorporated a fish bypass and an operational (high-flow) spill area and that turned out really well. 

In-stream diversions Screening-out was successful 

In-stream diversions Strong partnerships. 

In-stream diversions Strong partnerships. 

In-stream diversions The alternative diversion (because it worked) and the removal of the passage barrier 

In-stream diversions The diversion itself was very successful; it's doing its job. 

In-stream diversions Used paddle-wheel hydraulics for the drive system, which is unusual, and it worked very well. 

In-stream habitat Channel reconfiguration and wood placement 

In-stream habitat Continuing to build on other related projects 

In-stream habitat Creating holding pool habitat and protecting the C-post bridge was successful. ELJ's appear successful 

In-stream habitat Creation of additional habitat for fish use and increasing complexity; design that was done; keeping the cost down by using LWD on site (from 
the flood plain) 

In-stream habitat Creation of spawning habitat and pools 

In-stream habitat Deep pools and LWD in the stream for adults and juv.; Increasing depth and reducing the width, of stream, properly functioning flood plain 

In-stream habitat Downstream connection works well, back waters at low flows and functions as a natural feature 

In-stream habitat Everything went just as planned, need good winter rain to really see how the system works; project has only been completed for one year 
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Project Type Responses to Question D-5 
In-stream habitat Identification of and re-connecting needed oxbow habitat is "good bang for the buck" 

In-stream habitat Increased channel length-originally 750' of concrete channel, removed concrete and added an additional 250' of channel length; backwater areas 
created; creation of new habitat and spawning gravel, restored riparian corridor where previously did not exist or was limited, wetland areas 
created 

In-stream habitat Learned what design worked; each jam learned something different and lessons are continuing 

In-stream habitat Little positive about the project. Applicant has asked USFWS to do an audit of the project. 

In-stream habitat No answer given 

In-stream habitat Obtaining continuous wide buffer and fencing 

In-stream habitat Placement of in stream structures, plantings a phase thing taking longer to get established 

In-stream habitat Relocating thalweg away from landslide, increase in pool frequency; decreasing sediment loads from landslide; abundance of salmonids in the 
reach; recolonization of chum; juvenile utilization 

In-stream habitat The construction, development, and design 

In-stream habitat The log structure design, material quality and results all were successful 

In-stream habitat The matching project (riparian development) is going to be totally successful. 

In-stream habitat The mix of spawning gravel placed 
log placement 

In-stream passage Barrier removal and grade control structures to control cutting, provided nice resting pools below structure 

In-stream passage Being able to seal the stream to allow flow downstream from weirs 

In-stream passage City was grateful in high profile place, no cost to city, volunteers mobilized 

In-stream passage Construction and habitat restoration associated with the culverts. Project authority said the project was installed quickly 

In-stream passage Creating passage upstream 

In-stream passage Creating passage was successful 

In-stream passage Creating the passage, construction project went well, the revegetation was successful, more shade to protect the plants 

In-stream passage Culvert gone, now a natural channel 

In-stream passage Culvert replacement 

In-stream passage Design was successful because it passes both juvenile and adults 
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Project Type Responses to Question D-5 
In-stream passage Engineering design and actual construction 

In-stream passage Finished stream bed-gravel choice was very important, bed functions naturally within passage and utilization is occurring 

In-stream passage Fish way was the key to meeting both groups interest 

In-stream passage General removal of the blockage was most successful; letting mother nature put in natural control structure 

In-stream passage Getting the tidal interchange into the slough 

In-stream passage Great new culvert, good plantings 

In-stream passage Log weirs 

In-stream passage Opening the barrier to passage. 

In-stream passage Passage removal most successful, in stream habitat-roughness, riparian, screen 

In-stream passage Protection of associated wetland features; avoidance of unstable soil areas; maintaining the riparian corridor 

In-stream passage Reducing impacts from hydropower. 

In-stream passage Reduction of risk of catastrophic failure of loosing whole road prism 

In-stream passage Removal of the culverts and allowing fish passage 

In-stream passage Restoring fish passage and habitat 

In-stream passage The accommodation of bed load movement through the culvert; prior to the project, bed loads inundated the passage and sediment did not move 
out of the box culvert, but now it does move downstream 

In-stream passage The stream velocity has been greatly reduced and the outfall of the previous culvert is vastly improved. 

Riparian habitat Bridge 

Riparian habitat Contractors developed some different mechanically planting techniques that have worked 

Riparian habitat Culvert replacement, plantings, elimination of sediment source 

Riparian habitat Cut and spray worked well for reed canary grass, stunted grass and gave other plants a fighting chance; additional cuttings around plantings; 
saved natives 

Riparian habitat Dealing with IAC/SRFB and landowners, planting success, high plant survival, demonstrates successful planting techniques; big trees big 
machines 

Riparian habitat Dealing with IAC/SRFB and landowners, planting success, high plant survival, demonstrates successful planting techniques; big trees big 
machines 
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Project Type Responses to Question D-5 
Riparian habitat Fencing out the cattle 

Riparian habitat Fencing the livestock out of the stream 

Riparian habitat No one component, LWD and meander the big changes 

Riparian habitat Plant survival 

Riparian habitat Plant survival and fencing the cattle out really helped to restore the stream 

Riparian habitat Planting techniques 

Riparian habitat Providing side channel habitat 

Riparian habitat Riparian planting elements 

Riparian habitat Stabilization of the bank 

Riparian habitat Survival 

Riparian habitat The volunteer involvement was very successful. Establishing the site as an enhancement was successful. Getting the overstory species 
established was very successful. 

Riparian habitat The water that did irrigate the plants had a much higher success rate. 

Riparian habitat Use of willow staking to get initial cover developed was crucial. Use of jail crews was very successful 

Upland habitat All. 

Upland habitat Cross-drains 

Upland habitat Culvert placement and drainage ditch created met objective of dissipating storm water 

Upland habitat Installation of water bars, revegetation was successful, culvert replacement successful 

Upland habitat Made producers aware of just how much sediment could be saved. Minimized sediment transport. 

Upland habitat Number of follow-up seedings. People that made the change, and kept on doing it. 

Upland habitat The long-term direct seed approach 

Upland habitat Was great to see additional direct seed acres go in throughout the county that weren't directly related to this project and weren't eligible for cost-
share. The farmers do see direct benefits of saved soil. 

Upland habitat Water bars, reconditioning and reconfiguring road beds, aggregate and riprap, replacing culverts, cleaning ditches and culverts, replacing and 
repairing catch basins, cutting and disposing roadway vegetation, reseeding disturbed areas 

Upland habitat Wheat yields exceeded expectations until project abandoned. 
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D-6 What were the keys to success? [This question refers more to other factors such as volunteers, a well-coordinated team, or 
a good contractor.] 

Project Type Responses to Question D-6:  “What were the keys to success?” 
Acquisition 1 - willing landowner; 2 - money for increased property value (trying to buy as multi-family residential, but comprehensive plan was designated as 

commercial) 
Acquisition Able to option timber rights and successfully get funding for it - WRIA willing to cross County boundaries, good watershed thinking, blind to 

jurisdictional lines - an organization was very helpful in working with landowners! 
Acquisition Able to option timber rights and successfully get funding for it - WRIA willing to cross County boundaries, good watershed thinking, blind to 

jurisdictional lines - an organization was very helpful in working with landowners! 
Acquisition Closing the deal on budget 

Acquisition Closing the deal on budget 

Acquisition Closing the deal on budget 

Acquisition Cooperation between participants and sellers - met a lot of divergent needs through the process 

Acquisition First time to move through this valley with eye towards property that would protect Chinook habitat, everything available, plenty of willing 
landowners. Due to one of the property owners, didn't need extra money or dairy farming property, timber companies would have to get permit to 
cut in the valley. 

Acquisition Good communication with property owners 

Acquisition High priority acquisitions that had been waiting for some time, so great to have them under public control now 

Acquisition Kept adjacent properties from being developed from a different use, therefore keep the processes in place, great acquisition officer to work with 
appraisers to get lower-scale appraisers and work with property owners to make deals happen 

Acquisition Multi-jurisdictional involvement very significant for this project, and SRF Board kick started this deal 

Acquisition None 

Acquisition Partnerships, and combination of funding was particularly successful, leverage both state, private, and local funds to complete the acquisition 

Acquisition Several agencies working together 

Acquisition Successful in getting partnerships to work on this scale of a project. 

Acquisition Successful in that organization could use acquisition for protection 

Acquisition Willing landowners 

Acquisition Working in conjunction with the land conservancy. By themselves, we couldn't buy the land, with conservancy's help we could. Also helped with 
the negotiations. 

Assessments and studies Being able to work closely with the planning commission and the watershed councils. 
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Project Type Responses to Question D-6:  “What were the keys to success?” 
Assessments and studies Collaborative effort, lots of jurisdictions were involved. Really managed by committee, not just by me, so had a lot of brainpower. Lots of 

jurisdictions were motivated, willing to be there and help. 
Assessments and studies Communication with the consultant. Consultant was excellent. 

Assessments and studies Contractor and landowner involvement 

Assessments and studies Desires to have the equipment and good communications by all parties involved. 

Assessments and studies Did extensive advertising of the position, were able to get a really good person to fill it. 

Assessments and studies Effort that field team put into working with the landowners, and landowner cooperation letting us onto properties. 

Assessments and studies Gave us a baseline. Pulled in a biologist, pulled in private geomorphologist who worked together on the reach-by-reach, used experts for water 
quality. Used folks who knew what to do and what to look for. Used certified labs so everything backable. 

Assessments and studies Giving us money was the key to success 

Assessments and studies Good staff, technical committee was very dedicated and committed. External funding was key to success -- without the grant, wouldn't have been 
able to do the same scale of project or be as successful. Consistency of staffing and resources throughout was key. 

Assessments and studies Had very good technical committee and consultant. 

Assessments and studies Hiring a qualified consultant. 

Assessments and studies Hiring the right consultants was key. Wrote a report that is very clear and understandable. 

Assessments and studies IAC/SRFB project manager was very cooperative in terms of allowing us to delay the project to get the best data that was available. 

Assessments and studies Leadership that project staff showed. They're the ones who did all the logistics, volunteer coordination, made sure the materials were on site, etc.

Assessments and studies People made it successful. 

Assessments and studies Persistence and stubbornness. 

Assessments and studies Presence of an on-going watershed council for key watersheds. 

Assessments and studies Put a hell of a lot of time into it, both in terms of contacting and meeting with landowners one-to-one at their convenience. That's why it worked. 
Also worked extremely closely with the consultant to ensure the final product was exactly what we were looking for. 

Assessments and studies Really good support from project staff. Being able to integrate really closely with the lead entity. 

Assessments and studies Staff at the various entities were very committed, showed a lot of perseverance. Staff was very good to work with, very responsive to our needs. 

Assessments and studies Strong organizational structure 

Assessments and studies This money was the key. 
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Project Type Responses to Question D-6:  “What were the keys to success?” 
Assessments and studies Trying to be pretty open, adapt to changing conditions (both weather and people), having expectations but not being driven by that so much. Let 

the process work itself through, be flexible. Having a number a people taking an ownership role. 
Assessments and studies Way we laid out the final RFP. 

Estuarine/marine near 
shore 

Partnerships, participation on a local level, support from landowners in the vicinity 

Estuarine/marine near 
shore 

Quality of design and construction/interdisciplinary team/close coordination with resource government agencies 

Estuarine/marine near 
shore 

Utilized experienced partner (Noxious Weed Board); problem was identification before coordination, and now there are proven methods to use 

In-stream diversions And working with landowners. 

In-stream diversions Constructed an access road for moving excavation and construction equipment. Partnership with multiple groups. 

In-stream diversions Cooperation of project participants. 

In-stream diversions Flexibility of both the SRFB process and a project participant. 

In-stream diversions Good management and coordination. 

In-stream diversions Good planning and cooperation. 

In-stream diversions Good planning and coordination. 

In-stream diversions Good planning and good cooperation with irrigators and local vendors. 

In-stream diversions Good planning. 

In-stream diversions Irrigator cooperation 

In-stream diversions Landowner was allowed at every stage to be involved in design and implementation (he doesn't get water if the screen isn't working and he 
thought that was helpful) 

In-stream diversions Landowners willing to try innovative water conservation measures. 

In-stream diversions Quality of contractor's work. 

In-stream diversions Strong partnerships with state, federal and local agencies, as well as local citizens 

In-stream diversions Strong partnerships with state, federal and local agencies, as well as local citizens 

In-stream diversions Technical advice from project participants, as well as landowner flexibility. 
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Project Type Responses to Question D-6:  “What were the keys to success?” 
In-stream diversions Willingness of a project participant to work with private landowner. 

In-stream habitat A lot of input from tribe, twenty years of knowledge; design input, contractor experience, fantastic job followed plan, adaptable; mandatory prebid 
walk-through, some contractors said not enough $, very valuable exercise to eliminate potentially unsuccessful bidders, awarded to low bid with 
expertise 

In-stream habitat Coastal horizons (contractor)-experienced contractor and consultant 

In-stream habitat Collaboration; low risk project; led to good relations with neighboring land owner next to tribe's land; conducting the re-vegetation work with a 
middle school where many of the tribes younger members go to school; teaching stewardship 

In-stream habitat Collaborative approach, good relationship with private land owner 

In-stream habitat Cooperative landowner-allowed the fencing-off of a wide buffer along the stream and for a long, continuous distance 

In-stream habitat Excellent staff restoration crew (been together since 1994). 

In-stream habitat Failure of the project needs to be assessed. 

In-stream habitat Great construction team 

In-stream habitat Group partnership and cooperation was important. Engineers’ design of the project was coordinated with initial biological evaluation. The 
components of the project were integrated. 

In-stream habitat High level of communication between project parties, two major agencies, crew, volunteers; getting clear project vision and objectives among 
members; close oversight during construction with mangers 

In-stream habitat Land owner cooperation, knowing community members, 

In-stream habitat Landowner agreements to get access and do the project; got the wording changed so landowners are not held liable for anything related to the 
project 

In-stream habitat Landowner cooperation, proactive 

In-stream habitat Partnerships were key to success; 
good contractors and engineers 

In-stream habitat Partnerships were key. 

In-stream habitat Project participant initiative; they wanted to get involved with this project and another entity got involved too with SRFB funding 

In-stream habitat SRFB $ for riparian planting 
two funding sources great to work with, design team and technical backing; cooperative landowners who support for projects to create functioning 
stream system resulting in fish utilization 

In-stream habitat The contractor and the hydrologist worked very well together 

In-stream habitat They did very good site preparation before planting and planted species adapted to the site, and provided protective tubing to allow the plants to 
get established. 
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Project Type Responses to Question D-6:  “What were the keys to success?” 
In-stream passage Active citizens group kept momentum going 

In-stream passage Careful engineering and advice by engineers; lucky to have a good contractor (but expensive)-skilled with preserving areas outside of project 
boundaries, did not look like a project had been recently done afterwards 

In-stream passage Close monitoring, construction management for a sensitive project 

In-stream passage Cooperation with landowners and utility; working with government staff and private consultant, teamwork among parties 

In-stream passage Cooperation with landowners, good team work among players 

In-stream passage Credibility built from previous projects via contractor with landowner, citizens, and agencies 

In-stream passage Differentiating between fish destined for the Baker and those that just strayed into the trap. 

In-stream passage Excellent example of homeowners receiving what they wanted as well as project participant; both parties goals were met 

In-stream passage Fostered project participants leading to one entity completing on their own identified/prioritized barrier projects. 

In-stream passage Good community involvement; contractor was very good, able to work well at solving problems 

In-stream passage Good planning and design, experienced contractor 

In-stream passage Good team, landowners, project staff and SRF staff-kept everyone working together, One project participant worked another entity to get the 
permits in the end to get concurrence letter 

In-stream passage Good teamwork-designed and inspected construction-continuity; contractor did a good job 

In-stream passage Having a good project manager who knew streams 

In-stream passage Landowner cooperation and good crew 

In-stream passage Lots of money. The project was over designed to accommodate a wide range of flows. 

In-stream passage Money. Cooperation with tribe. 

In-stream passage Opening the stream to reduce velocities. Collaboration between the three agencies was important. Team concurs here 

In-stream passage Our contractor; having the timber company taking an interest and having pride in this project 

In-stream passage Partnerships and coordination with project participants 

In-stream passage Partnerships and working the engineer and contractors. Used displaced loggers to build the weirs, this was very successful 

In-stream passage Partnerships, volunteer monitoring 

In-stream passage Proper installation 
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Project Type Responses to Question D-6:  “What were the keys to success?” 
In-stream passage The partnerships and working with the engineer and contractors 

In-stream passage With good design team, technical, and constructions folks; difficult install, construction group did an excellent job 

In-stream passage Working with volunteers is a key part to collecting the data at this site. 

Riparian habitat Availability of project participant out of their office, landowner cooperation; lots of handwork by landowner. 

Riparian habitat Availability of the jail crews. Willing landowners was important. Good organized planting prescriptions. Good site preparation planning. Site 
preparation work (e.g. repair and amending open and exposed soil after dredging; remove invasive species). Used a lot of grass in the site prep to 
establish early and prevent reed canary grass from starting first. 

Riparian habitat Consultant planning was very experienced and contributed to partial success 

Riparian habitat Dike removal was key 

Riparian habitat Funding and access to crew 

Riparian habitat Good contractors willing to troubleshoot 

Riparian habitat Good design and specs.; all culverts were much bigger 

Riparian habitat Had lots of expertise in-house; went smoothly 

Riparian habitat In-kind contributions of materials and labor and volunteer support, partnerships (interagency as well as inter-city) 

Riparian habitat Proactive group, funding ($2/tree)' get people to support the cost of planting for areas with nothing growing 

Riparian habitat Proactive group, funding ($2/tree)' get people to support the cost of planting for areas with nothing growing 

Riparian habitat Repairing the water line was important. 

Riparian habitat Simplicity, great volunteers 

Riparian habitat Very cooperative landowner 

Riparian habitat Volunteer success was from the regional volunteer program, and partnerships. This involvement helped develop public acknowledgement that the 
site was a restoration site. The city owned the site to begin with (but caused some other complicating factors). 

Riparian habitat Volunteer support, partnerships with other agencies 

Riparian habitat Want to stress landowner cooperation and relationship with the landowner, was able to cover a lot of the cost (mature trees); an engineer with 
experience designed this project; complexity of the streambed for fish improved considerably pools and eddies, reduction in sedimentation 

Riparian habitat Working with the landowner and volunteers; cheap plants through the CD 

Riparian habitat Working with the landowner; crew for planting and fencing work 
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Project Type Responses to Question D-6:  “What were the keys to success?” 
Upland habitat An entity had completed systematic inventory of the problems (road deficiency survey in 96 and 99), so project was locally accepted (not 

controversial). They had the technical capacity for engineering--people were well acquainted with the problem and the appropriate solutions. 
Shepherding of the project by entity made it all go smoothly, and entity provided contract documents that helped with soliciting accurate bids from 
the contractor. Contractor is very experienced in working with them and with the techniques. Working as a non-profit, the sponsor had low 
overhead and were able to mobilize very quickly, and they have good relationship with SRFB and other partners, as well as with local work crews.

Upland habitat An entity had completed systematic inventory of the problems (road deficiency survey in 96 and 99), so project was locally accepted (not 
controversial). They had the technical capacity at for engineering--people were well acquainted with the problem and the appropriate solutions. 
Shepherding of the project by entity made it all go smoothly, and entity provided contract documents that helped with soliciting accurate bids from 
the contractor. Contractor is very experienced in working with them and with the techniques. Working as a non-profit, the sponsor org had low 
overhead and were able to mobilize very quickly, and they have good relationship with SRFB and other partners, as well as with local work crews.

Upland habitat Getting people to do it was key, particularly to get fertilizer dealers on board, who had equipment. 

Upland habitat Getting the cross drains in the place where they were designed to be. 

Upland habitat Giving them a little bit of monetary boost to initiate the transition. Gives them the ability to do it so sediments stay in place. Equipment change is a 
horrendous cost. 

Upland habitat Good contractor, and relationship with landowners 

Upland habitat Landowner was a leader, interested in changing. But in the end it was not successful because it was bought out 

Upland habitat Project participant personnel were very knowledgeable, knew how to make project efficient. Knew how to accomplish their goals, had intimate 
knowledge of conditions. 

Upland habitat Relationships built with landowners and their understanding that CD offered incentive payments, which allowed them to try something different 
that they wouldn't otherwise have tried. 

Upland habitat Relationships built with landowners and their understanding that CD offered incentive payments, which allowed them to try something different 
that they wouldn't otherwise have tried. 
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D-7 What difficulties did you encounter in design and implementation of the project? 

Project Type Responses to Question D-7 
Acquisition 1 - willing landowner; 2 - money for increased property value (trying to buy as multi-family residential, but comprehensive plan was designated as 

commercial) 
Acquisition Already offers on the property for major industrial development, need to separate 2 waterside properties from a warehouse, Alternatives very 

limited if deal fell through, uncertainty of funds being approved 
Acquisition Complicated acquisition with landowner complications 

Acquisition Didn't ask for enough money initially, but also didn't anticipate that property would cost as much as it did 

Acquisition Difficulties with purchase (unwilling seller), so bought property adjacent to that 

Acquisition Issue with Environmental Site Assessment, bridge on the upland side of the property, had to be removed, and soil testing to be sure no soil 
contamination (all resolved prior to closing the deal) 

Acquisition Landowner refused to sell original parcel at appraised value. Another agency was able to purchase (not mitigation funding). 

Acquisition Length of time, difficulty in getting multiple property owners to be willing to sell and coming to purchase price 

Acquisition No 

Acquisition No 

Acquisition None 

Acquisition None 

Acquisition None 

Acquisition None 

Acquisition Old trailers and cars were left on property should've been removed before acquisition. More do diligence on the front end. 
Variety of recreational users to control in order to manage the site for its original intended use (motor bikes, off-road vehicles, hunters, meth lab, 
mountain bikers) 
deed states that no "active" recreational uses of this property are allowed, but "passive" recreation is (how is this defined?) 

Acquisition Pulled out 4 small house lots taken out of acquisition because property owner had unrealistic expectations (wanted more than could be paid) - 
still sit undeveloped 

Acquisition Persuading landowner, originally wanted $4M, so settled on something less 

Acquisition Smooth sailing. 

Acquisition Yes. Abandoned buildings that must be eventually cleaned up. 
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Project Type Responses to Question D-7 
Assessments and studies Actually getting IAC and SRFB to act in a timely fashion -- had trouble making decisions about near shore projects. They held up the process. 

Assessments and studies Differences in values among stakeholders, difficulty translating scientific information into a decision-making framework. Scientists often wanted to 
move forward, but that wasn't sufficient to ensure political support for funding and implementation. 

Assessments and studies Don't know of any. 

Assessments and studies Geomorphologist was above anybody (personality issues). 

Assessments and studies Getting participation from all that we had anticipated (small cities, about half a dozen of them). Length of time it takes to review consultant 
products internally. 

Assessments and studies Had to go for outside help for hydrologic modeling and support. Not so much difficulty, but just an obstacle that we remedied. Maybe 
collaboration with the landowner, which was a very positive thing, but he changed his mind several times. 

Assessments and studies None 

Assessments and studies None 

Assessments and studies None 

Assessments and studies None 

Assessments and studies None. All technology development occurred before seeking funds. 

Assessments and studies Normal bureaucratic red tape, people that deal in forms and rules and accounting. 

Assessments and studies Not enough state guidance on strategies. 

Assessments and studies One year, had to get a bulldozer to plow snow so could access site. Other than that, pretty much went as expected. 

Assessments and studies Pretty straightforward. The only practical issue was gaps along the stream corridor where we didn't have permission to survey. Other than that, 
went reasonably well. 

Assessments and studies So many unknowns, and it was very hard to extrapolate from data about pristine watersheds and apply it to habitat in an urban area. Another 
challenge was getting a room of 20 people to agree. 

Assessments and studies Some disagreements within technical committee about using a model to rank habitat led to trouble down the road. 

Assessments and studies There were different expectations. Some wanted a map with parcels identified, and others absolutely wouldn't countenance that. So during the 
course of putting the plan together we had to figure out how to do it so that it would actually work but not terrify the public or the people with 
responsibility for deciding whether it would work for the County. 

Assessments and studies Total scope of how many sites and still come within budget. Done in the early funding process when they were giving out funds more as a block 
grant, more flexibility. Less design work up front. That's where the hang-ups are. Laying it out to the T early on would have solved it, but don't like 
to go out to landowners without money in hand. 

Assessments and studies Tremendous difficulty moving from discussion to production of the document. Diversity of views and opinions leads to lots of negotiation and 
debate. 
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Project Type Responses to Question D-7 
Assessments and studies Trying something so very new at a time with high anxiety was a challenge. 

Assessments and studies Trying to identify appropriate staff to backfill the activities of those who were most knowledgeable so those knowledgeable staff could do this 
work. 

Assessments and studies Very hard to find a good habitat biologist who is willing to spend as much time in the office as the position requires, and is able to run the gamut 
of personalities that comes with dealing with citizens, committees, etc. 

Assessments and studies Wasn't there for original set up. 

Assessments and studies We had difficulty even identifying the contact people at the Lead Entity -- their involvement was very disorganized. 

Estuarine/marine near 
shore 

An entity fulfilling their end of the project agreement related to billing and construction 

Estuarine/marine near 
shore 

Contaminated soils/HPA permit required negotiation to allow placement of fill to support the outer bank 

Estuarine/marine near 
shore 

Use of herbicides court decision, confounded chemical use 

In-stream diversions Access trouble, which influenced design and implementation. Snow in winter prevents access in that season. Very steep and roads are bad or 
non-existent. 

In-stream diversions Coordination with the hatchery folks. There's an acclimation pond that also uses that intake. This was different that other projects. 

In-stream diversions Didn't really know what was in the ground (no drawings for original dam), pipes were built into dam and concreted over so they didn't know where 
they were and they wanted to tie into the existing mainline irrigation that left the property 

In-stream diversions Don't know 

In-stream diversions Don't know 

In-stream diversions Don't know. 

In-stream diversions Having to move back to the alternate site - was perched on a cliff. 

In-stream diversions Major difficulties were meeting deadlines: getting planning done and getting all necessary permits. 

In-stream diversions No 

In-stream diversions No difficulties on this project. 

In-stream diversions One of difficulties was that there were multiple phases of a ditch-lining rehabilitation occurring at the same time. They set the elevation of the 
pipe higher than they should have and it affected the amount of water passing through the screen. We had to make up for that. 

In-stream diversions The owner didn't understand that the minute they turned in a bill they wouldn't get paid. This was one of the main pitfalls. 
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Project Type Responses to Question D-7 
In-stream diversions Third-party landowners. 

In-stream diversions Two entities decided screened infiltration gallery was problematic 

In-stream diversions Uncertainty of future funding to fund different phases of the project. 

In-stream diversions Uncertainty of future funding to fund different phases of the project. 

In-stream habitat 1. Logistics of locating and bringing wood was a problem to get into the site. 2. Permitting was slow, 3. Funding for monitoring was difficult. 4. 
Keeping the team members integrated through communication has been difficult at times. 

In-stream habitat Communication between engineers, contractors, landowners, and PM 

In-stream habitat Design-drawing all by hand, time consuming for changes and revision, next time require CADD; implementation-permits ready when contractor 
hired, experience with similar projects; good contractor very significant, HPA good through 9/15 fish returned three weeks early, needed to be 
done by 8/30 instead, contractor got out earlier; good job informing the public and alerting them about heavy equipment 

In-stream habitat Difficulty was the project lead was physically far removed so overseeing the project by the applicant was difficult at best. Communications with 
the PM were extremely difficult. 

In-stream habitat Due to high level of fines being deposited needed higher level of maintenance; some difficulties with personality of the land owner, issues of fecal 
coliform from the landowners cattle 

In-stream habitat Getting the equip down to the river bank without scarifying the area 

In-stream habitat Getting the rock, hard to get; dealing with the public perception regarding cost,; cost per foot $18-30 which competes in public mind with school 
funding and other more local $ needs; try to be cost effectiveness and dealt with public perceptions successfully 

In-stream habitat Institutional complexity between agencies cost money-administrative costs 

In-stream habitat No 

In-stream habitat None 

In-stream habitat None 

In-stream habitat Only implementation-getting the concurrence on the BA with Federal agencies 

In-stream habitat Permitting a restoration project in the flood plain 

In-stream habitat Permitting delayed the progress of the project 

In-stream habitat Piping related to the well; had to adapt but all went well 

In-stream habitat Poor availability of wood needed for the wood jam design. He thinks we don't know very much about placing woody debris and that probably 
needs more observation before making a design. 

In-stream habitat Pre ESA; getting wood with root wads of right size and reasonable cost, not enough $ for wood 
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Project Type Responses to Question D-7 
In-stream habitat Range of opinions of what to do. Speaking with three or four experts resulted in multiple opinions. 

In-stream habitat Regulatory requirements with NMFS/NOAA 

In-stream passage Challenge was having a large head differential between up and downstream of the blockage, gravel selection important in final design to tolerate 
range of flow conditions 

In-stream passage Contactor backed out and had to find another contractor 

In-stream passage Don't know 

In-stream passage I-5 is ~20 feet d/s of project site; had to work with WSDOT, challenging to work with them on improving passage underneath I-5 (not under the 
scope this project, but related) 

In-stream passage Initially coming up with a solution to meet both groups needs; once both groups agreed and started working together the project went smoothly 

In-stream passage Institutional problem, conflict with town who did not want access restored, took several years to resolve legal issues affects of higher profile fish 
species 

In-stream passage Logistics of working with unstable soils, existing utilities, landowner wishes 

In-stream passage Making sure the stream bed was sealed and working with one land owner who has some landscaping issues 

In-stream passage No problems. 

In-stream passage No real problems; bridge was heavier than anticipated 

In-stream passage No, went fairly well, one minor flood occurred before the project some wash-out of initial work 

In-stream passage None 

In-stream passage None 

In-stream passage None 

In-stream passage None 

In-stream passage None, it went pretty smoothly. 

In-stream passage None. 

In-stream passage Nothing major 

In-stream passage Permitting was delayed and had to do construction as flows were coming up which increased cost and complexity (extra pumps) 

In-stream passage Permitting was only project snag 

In-stream passage Small work window to get the project going 
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Project Type Responses to Question D-7 
In-stream passage Soils a problem, block support structure originally planned but soil would not support, required a redesign, cost more but was covered under 

grant, remobilized design crew and permitting agencies, redesign within a week, adapted to an unanticipated condition on the ground 
In-stream passage Some substandard ground materials for the pre-caste. Ground below was clay. 

In-stream passage The project had to be redesigned after initial design. The designs were not fully adequate after revisiting the project. Error by the design 
consultant. 

In-stream passage Very narrow fish window; Cedar River WQ compliance requirements 

In-stream passage When re-vegetated CD did not implement maintenance to increase survival; CD is supposed to replant in next year 

Riparian habitat As originally envision, much larger portion of levee was originally removed, could not get landowner access to one monitoring site 

Riparian habitat Construction contractor on-site was green; project manager had to act as leader; remote access was difficult; concrete separated in transport 
along with trail 

Riparian habitat Couldn't get the plant stock listed in the planting plan. Needed to trade out some species due to the city parks preferences and concerns. The 
understory species did not survive well in the current conditions. 

Riparian habitat Designed well, implemented well, natural and environmental factors biggest detriment to the project 

Riparian habitat Elk eating the seedlings 

Riparian habitat Implementation-the size; project was quite large, plus it was on a public golf course so couldn't close off the site while doing the work 

Riparian habitat Just getting the number of trees acquired and coordinating plantings 

Riparian habitat Just getting the number of trees acquired and coordinating plantings 

Riparian habitat Logistics of locating and placing the bridge structure 

Riparian habitat No difficulties 

Riparian habitat No, just waiting on timing, no permits needed, project pretty straight forward 

Riparian habitat None 

Riparian habitat None 

Riparian habitat Nothing more than usual 

Riparian habitat Required regulatory changes in the design to please permitting agencies 

Riparian habitat Scope change because of timing 

Riparian habitat There was a disconnect between the planting design and the needs to allow maintenance. There was much more damage needing repair than 
expected. 
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Project Type Responses to Question D-7 
Riparian habitat Upland part of the riparian plantings was hard to get them to re-establish 

Riparian habitat Very difficult and time consuming to control and remove invasive blackberry. Beavers damaged some of the plantings. Implemented beaver 
protection to deter the beavers from eating the plants. Late cold spell delayed the planting season. 

Upland habitat If do again, will look at larger % of cost-share because the ones we're left with cannot make economic transition. Also would like to support the 
ones that keep the practices in place. 

Upland habitat None 

Upland habitat None 

Upland habitat None that the contact was aware of. 

Upland habitat Not really. 

Upland habitat Not really. Some limited equipment, so some people had to wait until it was available. 

Upland habitat Out of landowner's control--baseball field, brother's unwillingness to continue. 

Upland habitat Sometimes the landowner wanted to fish more than he wanted to work 

Upland habitat The project was so far away from their office. It was an all day trip to get there. Early snowfalls the first year caused lengthening of schedule. 

Upland habitat Very little, just accounting (getting landowner to submit bills on time, etc) 
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D-8 What lessons did you learn from the project that would be helpful to future project applicants? 

Project Type Responses to Question D-8 
Acquisition Acquisition process can take quite a bit of time. Two appraisals… 

Acquisition Build in more time, account for in-kind contributions 

Acquisition Develop partnerships to leverage multiple sources of funds to complete the acquisitions 

Acquisition Develop relationship with local appraisers to speed up acquisition process 

Acquisition Doesn't just happen, but took an ongoing long-term program where property had been assessed and identified, relationships built, work had 
been done ahead of time 

Acquisition Ended up acquiring 697 acres in total - surprised by extent of existing public recreational use on this property - a lot to control. Can't get property 
this large, and that you can sit on it. Be prepared to manage it. Establish a presence (e.g., uniformed people). Because 2-3 siblings that have a 
right to live there until death. This restricts rights to this land for a period of time. Be sure that you know of life estates, etc., and have adequate 
access to the site (e.g., that it doesn't lie under someone else's control), and restricted public use of site. 

Acquisition Ended up acquiring 697 acres in total - surprised by extent of existing public recreational use on this property - a lot to control. Can't get property 
this large, and that you can sit on it. Be prepared to manage it. Establish a presence (e.g., uniformed people). Because 2-3 siblings that have a 
right to live there until death. This restricts rights to this land for a period of time. Be sure that you know of life estates, etc., and have adequate 
access to the site (e.g., that it doesn't lie under someone else's control), and restricted public use of site. 

Acquisition Even with a willing seller, acquisitions are never a real thing until the deal is closed. Therefore it would be ideal to locate multiple parcels within 
the designated areas. 

Acquisition Extremely costly to buy land in urbanized areas. Acquisitions should be focused on rural areas with better habitat, and lower property values. 

Acquisition Form good working relationships with local appraisers - really speeds up the acquisition process. 

Acquisition If you want to purchase property, go out onto property with owner, talk over your plan, often can be very open to salmon recovery options, open 
to getting paid to help out. 

Acquisition Involve the property owners early on the acquisition process 

Acquisition Land acquisition is the basis for restoration projects, so projects must go in this sequence. Work out partnerships and sequencing at beginning of 
project. 

Acquisition None 

Acquisition Persistence pays off 

Acquisition Pull together a multi-jurisdictional project team; keep perspective of WRIA-wide project, not jurisdictionally bound. 

Acquisition Survey property before acquiring; incorporate survey costs into grant proposal. Really look objectively at property (e.g., personal property items 
removed, trespassing). 
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Project Type Responses to Question D-8 
Acquisition Try to develop a relationship with an appraiser to evaluate how much you should be asking for, spend time developing relationship with 

landowner 
Acquisition When you're changing the land use of a property - particularly from agriculture to habitat, stop cultivation - be prepared for controlling noxious 

weeds 
Assessments and studies Be realistic about your expectations, especially if it's a sensitive topic. Private property rights people were completely freaked out. 

Assessments and studies Communicate, communicate, and communicate! That's what I learned from them. Staff from IAC was fantastic, patient, thorough, and timely. I 
hope I was the same in return. 

Assessments and studies Don't give up! 

Assessments and studies Don't know (wasn't project manager) 

Assessments and studies Finding the right person is really key. 

Assessments and studies Generally, more specificity in objectives and expected outcomes would be helpful. 

Assessments and studies Get active involvement from contractor who is building machine. NRCS supported it; everyone wanted to know how to make trees grow in 
cobbles. 

Assessments and studies Get technical committee members to agree that a model can work before you start creating the model. 

Assessments and studies Give them enough money 

Assessments and studies If people don't have a baseline-monitoring plan, IAC should develop a template that helps all the different types of project applicants to create 
some uniformity. Something that goes along with the project agreement to make it a little bit easier. Some of the monitoring expectations seem to 
go a bit beyond what I'd imagine we'd do. If monitoring requirements ever got to that point, we'd probably stop applying for salmon grants 
because we're not qualified. 

Assessments and studies Importance of having a clearly identified scope and deliverables. Put the thought into things ahead of time. 

Assessments and studies Just do it. Yields a lot of information. 

Assessments and studies Let the land tell you what it needs. Talk to the people that know the land, rather than bringing in lots of experts who give you a statistical 
understanding. Ask the people how the river has changed in space and time, how it rises in flood. Appreciate everyone's perspective. 

Assessments and studies Manage your expectations, and manage the project with a small group. Think hard about what you want to get out of it. 

Assessments and studies None 

Assessments and studies Nothing is static, not even the process. SRFB wanted to make this assessment the model assessment that people could use, asked us to add 
more surveying, etc. The next year when we applied for more funding (original was a pilot) they said they didn't want all that extra stuff. So no 
consistency, and they seemed to make no connection between near shore and salmon. 

Assessments and studies Provide more guidance 

Assessments and studies Read and follow directions closely. 



Taylor Associates/Cascadia/R2                    Interagency Committee for Outdoor Recreation 

   

Appendix B                     Assessment of Monitoring Methods and Benefits for 
June 2003     Salmon Recovery Funding Board Projects and Activities 

97 

Project Type Responses to Question D-8 
Assessments and studies Restoration planning was a lot more complex than originally thought. 

Assessments and studies Sponsor will not pursue any more of these projects because we don't have the ability to raise or obtain matching funds. The current grant 
guidelines are more suited to governments or non-profit lead entity types that can raise their own matching funds. We couldn't raise enough 
contributions to meet our match, so we had to donate our own labor. 

Assessments and studies Strong leadership is essential. Stakeholder community should be engaged in the content decisions, but not in the process decisions. Leadership 
should define process. 

Assessments and studies The amount of time that's involved securing permission from landowners for a fairly straightforward project-- lots of time involved in dotting the I's 
and crossing the T's. 

Assessments and studies Try to lay it out better at the beginning in terms of number of sites to accomplish. We accomplished what we wanted to but modeling is real 
spendy. 

Assessments and studies Using stakeholder committees effectively to contribute to content is critical, but staff should develop the process in advance. Project showed that 
planning could be done, so that success story was important to other groups in the region. 

Assessments and studies Value of collaboration, pooling resources to create efficiencies. 

Estuarine/marine near 
shore 

Focus on quality design and interdisciplinary team; good landscape architect knows how to integrate interdisciplinary team into construction 
documents 

Estuarine/marine near 
shore 

How to work in estuaries; working hours are driven by the tides, need to consider changes to activities introduced by the different ecosystem 
(tidal influences mainly) 

Estuarine/marine near 
shore 

More technology is available (GIS, aerial photos) for better mapping 

In-stream diversions 1) Be as informative as possible to landowners within the project area, by describing the project's purpose and objectives, and by keeping them 
informed throughout project construction.  
2) When preparing the project budget in the application, keep in mind inflation - and potential cost increases between the time of project 
application and project starting date. 

In-stream diversions Don't know 

In-stream diversions Good coordination with others involved. 

In-stream diversions Having good communication and coordination with the irrigators is essential to the success of such projects 

In-stream diversions In terms of irrigation easements, you can’t do anything that you want to do. We thought we could go in within the easement and build the facility. 
But, since a third party owned the property, there were more difficulties. (A private landowner owned the property and a ditch company had the 
easement.) 

In-stream diversions Learned more what SRFB wanted to see (regarding reporting, bid requirements and the use of public funds for private projects - Davis Bacon 
Act) and the challenges of accounting on a grant project 

In-stream diversions Need closer coordination with other parts of the project that are being completed separately. 
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Project Type Responses to Question D-8 
In-stream diversions Need to understand how the whole process works, particularly in regards to money transactions (the property owners). 

In-stream diversions Nothing specific 

In-stream diversions Permit process and regulatory process. For example, COE couldn't take money to build it, so WDFW built the screen and gave it to them. 
Difficult to provide money from one government entity to another. (COE doesn't have mechanism for receiving cost-share $). 

In-stream diversions The design of a modular system that could be used for remote locations. Learned that you can do this type of difficult design at a reasonable 
budget. 

In-stream diversions We thought we could go in within the easement and build the facility. However, because a private landowner owned the property, there were 
more difficulties. We initially believed that because the ditch company had the easement, it would be simple to do but there were many more 
difficulties that we had planned because of the third party landowner. In terms of irrigation easements, you can’t do anything that you want to do.

In-stream habitat Again, make sure develop good partnerships 

In-stream habitat Dig them in deep; learned a lot from staff about how to build log jams; hire someone if you don't know what you are doing, money well spent 

In-stream habitat Engage the stakeholders in developing the project (make them partners); having one larger landowner for the whole reach made it simpler; DNR 
was very cooperative with getting a cooperative use agreement 

In-stream habitat Get on the ground floor with the neighbors; identify problems early on in the project 

In-stream habitat Getting a federal nexus involved via ESA, didn't have to do that work themselves based on the agencies taking care of all the permitting 

In-stream habitat Importance of partnerships, good design, contractors 

In-stream habitat Important to maintain adequate communications throughout all aspects of the project with the project lead. 

In-stream habitat In stream restoration is viable alternative and makes positive impact to habitat 

In-stream habitat Learned lots of small and large lessons. 
1. Shifted the river initially into a smaller channel that resulted in sedimentation downstream. Could have been a better correspondence between 
amount of water shifted and the channel size. Shifting the water in a more gradual manner would have been better. Don't need to dewater the 
shifted channel. 2. Tagging the logs for the wood budget showed some tags work better. Colored tags fad in the sun. Round hard aluminum tags 
work well. 3. Videography lighting showed best techniques for less refraction and best lighting. 4. Periphyton sampling showed new and better 
techniques. 5. Re: wood, get logs into the site without cutting and gluing back together; more logs put perpendicular and more fill was required to 
stabilize the LJ's. 

In-stream habitat Limit multi landowner projects, be good with your communications, material stockpiling ahead of time 

In-stream habitat Many lessons. 1. Quality of the wood is critical. Must get high quality big wood - bigger than you can handle 60" and 65'. 2. Experienced 
installation crew is critical. 3. Well-integrated design team, not just engineers. 4. Attention to revegetation is very important. 5. Land owner 
relationship is important. Help them fully understand and support what you're doing. 6. Have monitoring design ready to go. 7. The monitoring is 
a huge undertaking. The monitoring is in a way bigger and longer than the project itself. 

In-stream habitat Need to learn what we can do with machines as opposed to using manual labor. Can get more restoration for the money spent if done as fast as 
possible. Also need to look at the bigger picture. This project was affected by an old railroad bed and should have been looked at to be removed 
to establish the flood plain. 
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Project Type Responses to Question D-8 
In-stream habitat None mentioned 

In-stream habitat On the landowner agreements, getting the contract jargon changed to not hold the landowners liable 

In-stream habitat Public relationships important, need to get all parties to understand technical issues, producing a project that meets or exceeds technical 
expectation, having local understanding on-board vs. regional/federal understanding-sometimes differs between parties 

In-stream habitat Put together monitoring plan and actually implement it among parties; post project follow thorough important-figure out up front and follow 
through 

In-stream habitat Sale of the property can effect success of the project due to new owner 

In-stream habitat Take more time to talk with neighbors downstream to make sure they know what is going on and recognized that the project is to benefit stream 
not create a problem; use CADD drawings instead of hand drawings 

In-stream habitat Work independently so are not constrained by agencies; when working with landowners make sure the landowner is always "even or ahead" by 
the end of the project than they were before the project began 

In-stream passage 1. Learned what to look for in the project 2. What to expect from a consultant, 3. How to deal with ESA 

In-stream passage Be patient when working with and coordinating large projects that involve numerous stakeholders 

In-stream passage Bring in a group that does stream restoration early. They looked over our shoulder, made some good suggestions. 

In-stream passage Design and implementation, the less you try and control, the better off you are LWD example 

In-stream passage Directly able to observe that fish when into the trap that were not destined for the Baker. Removed them and increased their survival. 

In-stream passage Don't know - wasn't PM during construction 

In-stream passage Expected the bridge decking to be in a little better shape; budget was needed for re-decking the railcar bridge 

In-stream passage For fish passage piece - no lessons. For habitat work- ensuring what ground water level is during dry winter would help the channel design be 
more successful-plan channel for extreme variables regarding flow 

In-stream passage Get permits lined up; expedited permit process has helped; timing-get things done before fall rains show up 

In-stream passage In situations with high head differential be careful with bed design and consult with WDFW; excellent demonstration of stream simulation method, 
probably the best method for long-term benefit for habitat and passage and low long-term maintenance 

In-stream passage Increase your bridge spans and work in the dry. The precast concrete is easy to put in. Price for these bridges is also reasonable. 

In-stream passage Insist upon a geotechnical report 

In-stream passage Learned techniques in stream bed sealing, learned to get a signed agreement with land owners on costs up front 

In-stream passage Limitations with geotech fabrics; retrofitting a old box culvert-how to stabilize at-risk structures; challenges with supporting the box culvert while 
digging out the base of the culvert 
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Project Type Responses to Question D-8 
In-stream passage Making sure keeping the landowner informed of all the issues and keeping them informed of changes as they occur; to develop rapport with all 

stakeholders, esp. landowners 
In-stream passage Need a good group of people to work together, be patient with process, work together at lowest level 

In-stream passage None 

In-stream passage None given 

In-stream passage Nothing new comes to mind. 

In-stream passage Originally anticipated to use sheet pilings to shoring, contractors used a temporary bridge and avoided shoring need; constructed bridge in two 
phases 

In-stream passage Partnering made the process easy and successful; was the key to this going so great 

In-stream passage Partnering with the HCSEG made the process easy and successful; was the key to this going so great 

In-stream passage Process is intensive-permitting, design, landowner, ranking and funding; 50% of time spent managing project; come up with cost share 

In-stream passage Very careful with placing in stream structures because of impacts to WQ short-term 

In-stream passage When submitting permits include all affected jurisdictions as well as nearby unaffected jurisdiction to accommodate all potential parties-- over 
inform right away to reduce delays and intervention 

In-stream passage Would have been nice if could have had a guarantee that the upstream restoration was going to be implemented 

Riparian habitat 1. Reconcile whether the design is natural or in rows and make sure the irrigation design matches the planting design. 2. Anticipate vandalism 
and rodent damage. 3. Make sure maintenance plan matches the design and all participants are on-board. 4. Reserve funds to repair the 
system, especially if above ground. 

Riparian habitat Avoid getting directly involved in the construction work; let the construction contractor do the cost estimating and construction; when one is not 
doing the cost estimating every day it is difficult to identify all the hidden costs; best to let the pros do the estimating 

Riparian habitat Do not planting in the spring. A very dry spring and hot summer caused high mortality. Do plantings in the fall. Don't do under story species. 
Success is better by establishing the shade and canopy.  
If doing this again, start by eliminating the blackberry first over three years then plant. When fighting the blackberry after planting, the planted 
species get killed in the process. 

Riparian habitat Good idea to have project more fully designed before beginning 

Riparian habitat Important to have a good planting plan to find your trees, plastic tubing essential to finding them 

Riparian habitat Keep student group numbers low, it allows crew leaders to keep a better eye on the quality of the planting; provide consistent training for crew 
leaders; recognize students for their efforts with certificates; arrange follow-up field trip so they can see progress of their plantings; send out letter 
to teachers and landowner detailing the success of the project. 

Riparian habitat Landowner signed a landowner agreement but didn't do the things they agreed to in the full extent; don't put too much weight in these 
"landowner written agreements," make sure things are getting done through follow-up. 
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Project Type Responses to Question D-8 
Riparian habitat Make sure there is proper planning time comparable to the size of the project 

Riparian habitat More cost effective to plant large amounts with machines vs. hand planting 

Riparian habitat None given 

Riparian habitat None mentioned 

Riparian habitat Nothing in particular, standard type of project; people have comment on tree protectors which they did not dig them, where able to stake and had 
no predation by mice 

Riparian habitat O/M very critical, need to setup a watering system during first year and initial dry periods 

Riparian habitat Planting techniques for cobble and low-rainfall areas 

Riparian habitat Planting techniques for cobble and low-rainfall areas 

Riparian habitat Remote-access was a challenge to reach; plan your phasing carefully 

Riparian habitat Spraying reed canary grass with DOE herbicides saves a lot of time and money. Fertilizing the plantings is crucial. Protection guards (tubing) 
around plantings are important. Well-maintained weed whackers. Planting on both banks works better than on one bank for shade and bank 
stability. 

Riparian habitat Stick with restoring watershed processes rather than habitat structures 

Riparian habitat Wish we had done some in stream work related to the riparian habitat; do LWD placement 

Upland habitat Be prepared for a very lengthy review process--SRFB more stringent than other grant projects. 

Upland habitat Do better monitoring plan at the beginning and follow through so you can decide whether it is successful in terms of the bigger objective. 

Upland habitat Even when a project is successful, it doesn't mean everyone will accept it. 

Upland habitat Lots of education needs to go along with this because changing from traditional to innovative practices. Psychological change for the producers 
from the way it's been done for 50 years to something new. Can't lose burning as a tool because must burn residue to get rid of it before direct 
seeding. 

Upland habitat Needs to be a lot of management, nothing is a quick fix, so need to keep people up to date and learn as you go. 

Upland habitat The keys to success mentioned previously. 

Upland habitat This is a peak and valley system; need to understand that there are ups and downs. 

Upland habitat This was the project that engendered the fight that resulted in no more projects being funded on private timberlands. 

Upland habitat This was their first SRFB project. We learned how to administer IAC funds. We learned the limitations of working with IAC funds. Learned the 
importance of partnerships, and how to set up efficient contract administration process. 
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Project Type Responses to Question D-8 
Upland habitat Weed control is a big issue in low-rainfall areas. It's hard to do continuous cropping in these areas. 
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D-9 Do you have any final comments that you would like to share with the SRF Board? 

Project Type Responses to Question D-9 
Acquisition Acquisition is important! 

Even in seemingly poor urban habitat areas. 
Acquisition Appreciate your support 

Acquisition Continue to use acquisition for salmon habitat protection and restoration. 

Acquisition County got first grant (fee-simple portion), 2nd SRF Board-approved grant (for 1st portion of timber rights). Preserving upland areas (esp. forested 
areas) are every bit as important as in-stream habitat. Regulations cannot protect much beyond the water and buffers, all the more need for SRF 
Board-type intervention. 

Acquisition County got first grant (fee-simple portion), 2nd SRF Board-approved grant (for 1st portion of timber rights). Preserving upland areas (esp. forested 
areas) are every bit as important as in-stream habitat. Regulations cannot protect much beyond the water and buffers, all the more need for SRF 
Board-type intervention. 

Acquisition Credit to SRF Board officer for flexibility and support. 

Acquisition Good luck with getting future funding. Supportive of SRF Board program, and find it very important in overall project strategies and implementation 
around endangered species. 

Acquisition Greatly appreciate the funding support for this project, look forward to continuing to partner on many more. 

Acquisition Include provisions in all acquisition grants for O&M funds to be provided. 
Really need the following for this site (funding not available from public sector to do so): 
1 - conduct meets and bounds survey of property 
2 - conduct thorough inventory and survey of natural features on site, including forest habitat by density, area, and vegetative type, wetlands by 
classification and size, stream survey on physical and biological features, water quality analysis (baseline)/quantity/flow information 
3 - management plan, based on surveys (step 1 and 2), on public access passive recreation trails consistent with CA restrictions and covenants 

Acquisition It would be helpful to have flexibility within granting agencies that meet the same original objectives and are within the same geographic area. Hope 
that there will be more funding available in the future. 

Acquisition Made an incredible difference in the KC programs targeted at salmon recovery 

Acquisition None 

Acquisition None 

Acquisition None 

Acquisition Thanks 

Acquisition Thanks for being flexible with the funding in order to identify and purchase different properties than those originally proposed. 

Acquisition Thanks for your support in the Skagit, hope it continues. 
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Project Type Responses to Question D-9 
Acquisition Would be nice to be able to backdate some of project's reimbursements - e.g., appraisal prior to actually getting the $$ after signing agreement with 

SRF Board. 
Assessments and studies Continued support for planning for salmon recovery is critical through this next one to two year period. Must finish the planning effort to ensure that 

capital investments are addressing the highest priority, most cost-effective needs. 
Assessments and studies Glad to see the progress that's been made in the last years; hope they continue funding the Lead Entity process. 

Assessments and studies Have received a number of SRFB grants, and have had a good experience of working with IAC in terms of overall administration of grants and 
contracts. Have been reasonably flexible and fairly responsible. Not all funding entities out there are nearly as easy to work with. 

Assessments and studies Having this plan made it possible for us to receive enough funding so that we can either buy conservation easements or help defray expenses for 
donated conservation easements, and we've also been able to be a partial match for 2 other SRFB projects to acquire conservation easements. 
Another entity holds the easements. 

Assessments and studies In order for the SRFB and Washington to be assured that we are investing our resources for salmon recovery in the most cost-effective and efficient 
way, we must have sufficient resources dedicated at the local level to developing scientifically based and publicly supported action plans. 

Assessments and studies Keep finding more money. Let the LE's help define the process and ranking. LE's are pretty critical to this process. Continue to solicit the tribes to 
be involved. Lobby for more bucks! 

Assessments and studies No 

Assessments and studies No 

Assessments and studies No 

Assessments and studies No. 

Assessments and studies No. We talk with them directly from time to time. 

Assessments and studies None 

Assessments and studies None. 

Assessments and studies None. 

Assessments and studies Not really. Just waiting to see what happens in court. 

Assessments and studies Project has been successful, and will continue to be a benefit for a couple of decades in the future. 

Assessments and studies Talk with them directly from time to time. 

Assessments and studies Thank you! 

Assessments and studies Thanks! 

Assessments and studies This is the type of project that doesn't fit any of the current categories, and yet there's a need for funding, whether it be through SRFB or through 
state agency budgets. There's an unfulfilled need. 
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Project Type Responses to Question D-9 
Assessments and studies This particular type of grant is pretty unusual given the current SRFB mandate, but speaks to the reality that it takes resources and infrastructure to 

complete salmon recovery planning and projects. There's an unfulfilled need out there. 
Assessments and studies This was a unique grant because it funded capacity building to conduct restoration planning and design, and that type of funding is very difficult to 

obtain now. But we can't do the specific types of capital projects that they're looking for without that capacity. 
Assessments and studies Was a good working relationship with the SRFB. 

Assessments and studies Was a short-term grant that was pretty focused. Although it was short-term (which was very frustrating at the time because the money ran out just 
when we got rolling) it still got people farther along the path of working together. In the salmon recovery process, that's critical. 

Assessments and studies We really appreciate the opportunity to apply for funding because there is such a great need for this information. To be able to successfully restore 
and protect habitat, we need that information. Too often, restoration is being done without all the information and manipulation is happening that is 
more minor. Long-term monitoring really needs to be mandatory, as well as an adaptive management piece. If what we're doing isn't working, we 
need to change it. It's not just about spending money and going in and manipulating the resource. And that's not happening anywhere. It comes 
straight from the legislature. It's all about money and politics, it's nothing to do with fish. 

Estuarine/marine near 
shore 

Getting everybody to buy into a project makes things much easier; select from a small list of contractors helps to guarantee the quality of the work 
(familiar with the contractors work) 

Estuarine/marine near 
shore 

Thanks for the help; need more funding for estuarine areas 

Estuarine/marine 
nearshore 

This is a project the City is very proud of. 

In-stream diversions About 10 users on this ditch. 4 wells were drilled with this grant. Another, 3 wells drilled. SRFB, and other funding sources, will not help drill 
remaining wells now because landowners have already agreed to lower flow, upon the agreement they would each get a well drilled. There is no 
longer a direct benefit to salmon. This was very disappointing to the landowners. 

In-stream diversions Appreciated the support of the SRFB to complete this project. This was a diversion that had been unscreened for years and years. 

In-stream diversions Ditch co. is still trying to implement innovative water conservation measures and appreciates any future support towards those ends. 

In-stream diversions Don't know 

In-stream diversions Even though we moved back to the old site, it’s operating just fine. We’re happy with how it turned out. 

In-stream diversions Good, successful project. 

In-stream diversions No 

In-stream diversions No, although I hope that Round 5 comes together since there is talk of budget trouble with that. SRFB grants are very valuable. I wouldn't have 
been able to do important projects without the grants that I've received. 

In-stream diversions No, the project went well and we appreciated the funding. 

In-stream diversions The project turned out well and everyone is happy with it. 
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Project Type Responses to Question D-9 
In-stream diversions The river is on the 303(d) list of impaired water bodies; due to poor in-stream flow conditions. Because there is a large purveyor of the river water, 

they have a significant impact on salmonid habitat in the river. Water conservation within the irrigation system can and does provide a valuable 
opportunity for improving in-stream habitat for salmon, both ESA- and non-ESA-listed species. Obtaining funds for these projects continues to be 
essential in order to continue improving the degraded habitat of the river. 

In-stream diversions This was a very successful project: very small amount, which spread the process up and didn't cost the SRFB very much. 

In-stream diversions This was another good project that came out well. 

In-stream habitat Any questions please refer back to the report If any questions needed for budgeting please call. 

In-stream habitat Applicant would like to tour the project with SRF Board to review the project to use this project as a learning tool for how the project went wrong. 

In-stream habitat Appreciate that they exist and are spending $ on projects; mixed feelings on process (some aspects great, trying to do it right), a lot of 
inconsistently from cycle to cycle, changes within the cycle, settle on process for any given cycle, decide on who has authority to rank projects and 
give credence to process, figure out real role of WRIA and technical committees; politics - don’t' let influence happen in the middle of cycle-example 
acquisitions; maybe evaluate WRIA independently-approve strategy and let them rank; don't move away from acquisitions-a bit more bullet proof 
than projects, keep funding a mix 

In-stream habitat Been in the timber business for a long time. He remembers removing logs from streams and burning it thinking that was good science. Now the 
cycle has swung the other way. We need to be careful about what is a "fad" and what is actually going to help the fish. 

In-stream habitat Great project, allowed numerous participants to get involved with the Tribe in the process of implementing this project 

In-stream habitat Great staff to work with 

In-stream habitat Having flexible $ sources, folks with understanding the technical issues, local support by landowners important to project success 

In-stream habitat Lift moratorium on LWD projects on large River, need SRFB support; underfunding restoration by an order of magnitude, need more $$ if we are 
successfully going to restore salmon, need time and $$ 

In-stream habitat No 

In-stream habitat No answer given 

In-stream habitat Our relationships with SRFB staff were highly constructive and an active partner rather than passive partner. Project staff wanted to make sure that 
Marc Duboiski was given praise-he was great to work with. 

In-stream habitat Overall very successful project, accomplished objectives; don't be surprised when mother nature tweaks the "final" design 

In-stream habitat Project went smoothly; SRFB should provide funds to cover overhead costs for public agencies 

In-stream habitat Regarding moratorium on the engineered logjams; applicant thinks there is no reason to continue the moratorium. 

In-stream habitat SRFB has been good to work with 

In-stream habitat The 99 project process was very different and different monitoring requirements 

In-stream habitat They appreciate the money. Anything that can be done for the restoration of wild salmon they support. 
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Project Type Responses to Question D-9 
In-stream habitat To be on top of permitting requirements so they don't raise project costs and prevent implementation; thanks for the support given around this 

project 
In-stream habitat Very thankful that project was funded; glad to take IAC folks up there to visit the project again 

In-stream habitat We support SRFB 100% and Norm Dicks 100%; great program, easy to work with; staff at IAC is extremely good 

In-stream passage 1. Need more money for projects. We have lots of projects. 2. Very much appreciate the interest and help provided by the SRFB! 

In-stream passage Appreciate the SRFB cooperation and help to get the project off the ground and completed. Hope to work with them in the future. The trend to try to 
monitor and evaluate projects is good but not applicable to all projects and we can't get bogged down with monitoring projects. What would be the 
least amount of monitoring and evaluation needed to monitor success ($). 

In-stream passage For projects with obvious immediate bang for buck why cost share requirement? Benefits to fish vs. benefits to fish and landowner 

In-stream passage Glad they permitted it to occur, good project and will be beneficial long-term, everybody pleased with final outcome 

In-stream passage Good project, necessary, we would like to see more of these type of projects 

In-stream passage In general doing a great job, appreciate the opportunity to do salmon projects, hope it continues, local govt. should prepare or participated in formal 
planning for salmon recovery-action plan 

In-stream passage None 

In-stream passage None 

In-stream passage None 

In-stream passage Please make your applications shorter. Less process would be helpful. More money for passage projects is needed. Passage is an obvious benefit 
versus others that may be marginal. 

In-stream passage Project was successful and increased fish spawning in the river. 

In-stream passage Removal of fish passage barriers are more valuable than land acquisition, opening up watersheds 

In-stream passage Thank you for funding these type of projects, project a big success for the area, benefit to habitat and species, money well spent; good example for 
shorter systems close to salt water, really attract fish, important for usage given response by species 

In-stream passage Thank you for the funding. 

In-stream passage Thanks for supporting such a great project! 

In-stream passage Thanks! 

In-stream passage Thanks, projects that have lots of local ownership and matching funds can be successful in 2 things- (1) establishing fish and (2) getting locals 
involved to take ownership; 
only way to track project success is to monitor the projects afterwards 

In-stream passage Thanks; great project 
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Project Type Responses to Question D-9 
In-stream passage The Corps of Engineers permitting was very long and difficult 

In-stream passage The permitting process with the Corps has been very limiting to moving forward with projects; stream-lined permitting process has been challenging

In-stream passage The project management from the SRFB was excellent, very positive, allowed implementation to successfully to occur; appreciate pro-project 
attitude 

In-stream passage The project team really appreciates the SRFBs involvement; funding was key to the projects success. 

In-stream passage Urban projects have value and encourage the SRFB to continue to fund them 

In-stream passage Without SRFB funding could not have done this highly important project-opened up 8.8 miles of high quality habitat 

In-stream passage Without SRFB funding wouldn't be able to realize the maximum benefit to the watershed, this project especially. This passage was critical to 
affording us habitat. 

Riparian habitat Always grateful for their flexibility 

Riparian habitat Can't always argue over buffer widths. That means for permitting purposes that if a willing land owner is willing to plant buffers it shouldn't matter 
how much they are willing to provide.  
The funding is appreciated and hopefully the funding will continue. Riparian planting is good for the streams. 

Riparian habitat Community involvement and moderate biological benefit make for a great project 

Riparian habitat Enjoy program and implementing projects to restore critical habitat, appreciated hard work and dedication 

Riparian habitat Enjoy program and implementing projects to restore critical habitat, appreciated hard work and dedication 

Riparian habitat Keep continuing these type of implementing projects help with the Touchet 

Riparian habitat Keep funding good projects that come out of technical review process; important that projects remain technically sound 

Riparian habitat Keep up the great program 

Riparian habitat Let us spend SRFB dollars on internal overhead for projects 

Riparian habitat None given 

Riparian habitat Quit throwing so much funding at land acquisition; won't make a difference because can't buy enough of it. 
Would like SRFB to consider that landowners can offer up land for restoration as part of their cost-share; the fact that they have to go out and get 
more money to match the restoration costs of the project deters many landowners from taking part. 

Riparian habitat Small project and grant, was a little bit to help the creek, more $ might have helped, limited with small budget 

Riparian habitat Streamline the application process - it is a deterrent to even apply because of the amount of staff time that is needed to go through the application 
process. 
All SRFB staff has been knowledgeable, helpful, and accessible. 

Riparian habitat Thanks for the cash 
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Project Type Responses to Question D-9 
Riparian habitat The city is committed to the site even though many plants were lost initially. The overstory plants are growing well. 

Riparian habitat Why put funding off for year? Local leveraging of limited funds, give us the $$ and we will do good things-too much process 

Riparian habitat Wish the Conservation District had a better follow-up related to riparian plantings, as well as other projects they are involved with. 

Upland habitat No 

Upland habitat Nope 

Upland habitat Partnerships are everything. Encourage efficient partnerships. Working with regional fisheries enhancement groups is a great way to get work done 
because they have less bureaucracy. 

Upland habitat Partnerships are key! 

Upland habitat SRFB were cooperative and enjoyable and informative; they were on top of the process. Contact thinks that perhaps there were too many technical 
reviewers. 

Upland habitat The contact appreciates the funding that is available to this program. It's the first one of this type and was somewhat different than others. Fish 
habitat starts at the ridge top, and it's nice that SRFB recognizes this. 

Upland habitat The final result of this project was out of the control of the landowner. It wasn't anything to do with the program; just external factors that made it fall 
apart at the end. 

Upland habitat There is a fallacy in not allowing funds to go to timber companies. Agriculture is getting away with murder, and they are not required to take care of 
land/habitat like timber is. If you are not going to allow funding for private timber then it shouldn't be allowed for private ag, or it should be allowed 
for both. 

Upland habitat These projects are viable and valuable. Don't want to lose burning as a management tool. 

 

 


